

 <p><b>Financial Assistance Award</b></p> <p><b>DENALI COMMISSION</b>  510 L Street, Suite 410  Anchorage, Alaska 99501  (907) 271-1414 (phone)  (907) 271-1415 (fax)  www.denali.gov</p>		<b>Award Number</b>	00304-02		
		<b>Award Title</b>	Akutan Port/Ferry Dock Improvements		
		<b>Performance Period</b>	April 1, 2007 through December 31, 2011		
<b>Authority</b> 112 Stat 1854		<b>CFDA Number</b> 90.100		<b>Recipient Organization &amp; Address</b> Akutan, City of 3380 C St Ste 205 Anchorage, AK 99503-3952  <b>Phone:</b> 907 698 2241 <b>Recipient DUNS #</b> 153888698 <b>TIN #</b> 920074247	
<b>Denali Commission Finance Officer Certification</b>		Ms. Jennifer Price 12/29/2010			
<b>Cost Share Distribution Table</b>					
Accounting Code	New Funding		Prior Period Funding		Total
	Denali Commission	Other Contributors	Denali Commission	Other Contributors	
95670000AL	\$0.00		\$434,000.00		\$434,000.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
SAFETEA-LU SS 5309 Match		\$0.00		\$87,400.00	\$87,400.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
<b>Total</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$434,000.00</b>	<b>\$87,400.00</b>	<b>\$521,400.00</b>
This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.					
See next page					
<b>Signature of Authorized Official - Denali Commission</b>  Electronically Signed			<b>Typed Name and Title</b> Ms. Corrine Eilo Director of Administration		<b>Date</b> 12/28/2010

AWARD NO.: 00304-02	(Continued from previous page)	Page 2 of 2
---------------------	--------------------------------	-------------

---

**REMARKS:**

Amended Award Conditions to the Financial Assistance Award between the Denali Commission and the City of Akutan for Akutan Port/Ferry Dock Improvements, Award No. 304-07, Amendment 2

All changes to the award conditions are noted below.

**1. Award Performance Period**

The amended award performance period is April 1, 2007 through December 31, 2011. This is the period during which award recipients can incur obligations or costs against this award.

This extension is required to allow time to complete final work on preparing port, harbor and marine link mapping and development, which had been put on hold due to unfavorable weather conditions. Project is scheduled to be completed summer of 2011.

There are no other changes to the original Financial Assistance Award, as amended.