



Denali Commission  
510 L Street, Suite 410  
Anchorage, AK 99501

907.271.1414 tel  
907.271.1415 fax  
888.480.4321 toll free  
[www.denali.gov](http://www.denali.gov)

## Denali Training Fund Quarterly Progress Report

Funds for this project are provided by the USDOL and the Denali Commission and managed, in partnership, by the Alaska Department of Labor and Workforce Development.

Name of Organization: Alaska Works Partnership, Inc.	
Name of Project: Denali Youth – Pipeline Construction Careers	
Reporting Period: 3rd Quarter /October 1 – December 31, 2008	
Contact Person: Randy Cheap / Mike Andrews	
Contact Number: 907-457-2597	Email Address: <a href="mailto:rcheap@alaskaworks.org">rcheap@alaskaworks.org</a>
Expenditures to date: \$142,256.26	
Certification: I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.	
Signed by: <u><i>Randy Cheap</i></u> Dated <u>1-16-09</u>	

**1. In a few sentences, please describe the scope of your project:**

AWP will provide five (5) construction training academies for forty-two (42) rural youth aged 18-24 for basic employment as welder helpers in entry level jobs associated with pipeline construction. These training events will serve 4 regions of rural Alaska; Delta region, St. Mary's region, Western and Southwestern Alaska.

**2. Project Activities for this Reporting Period:**

Describe the grant activities that happened during this report period. Include planning, advertisement and/or training performance that occurred this quarter? List any accomplishments achieved. (Attach advertisements if applicable)

During this period AWP reviewed the pipeline welder helper training activities to make improvements in delivery of program. Such things as logistice, supplies and materials for training and further development of in-house instructors to continue delivery of the program. Contact was made with Yukon Delta Fisheries Development Corp and the Lower Yukon School District to begin planning for the final training event under this grant. The facility that would

schedules and assessing the use and availability of other sites to do pipeline welder helper training.

### 3. Scheduled Project Activities/Important Dates for next quarter:

Describe your planned activities and training for next few months. Please include important dates like graduation, site visits, travel, job fairs, etc.

In the next quarter AWP and partners will finalize plans for training youth from the Lower Yukon region as pipeline welder helpers. There are no important dates or events scheduled at this time. Training will occur in the Spring .

### 4. a. How many are in your training program during this reporting period?

8 youth who have received training were selected to attend the annual Pipeline Training Class in Fairbanks held Oct 23-November 6, 2008.

### b. How many people have been trained and/or certified to date from this grant?

Thirty (30)

(Please complete form below.)

### 5. Please list complete the list by putting the community to which each individual trained is from, the type of training and certification, the graduation date and who will employ them upon completion of training.

Community where trainee lives	Type of Training/ Service	Type of Certification to be earned/earned	Dates of training	Graduation Date	Employment commitment after training is complete
Delta, Tok, Glenallen	Welding  College Level	F103 Welding I, & F201 Pipe welding Certification	June 9-27, 08	June 27, 2008	Area employers – Delta Industrial Welding, Bechtel, and others have indicated they will hire graduates
Dillingham	Pipeline Welder Helper	College Credit Cert & Cert of Completion	Aug 25-29	Aug 29	Area employers / potential work with Pipeline Contractors
Bethel, Akiak, Pilot Station, Chevak, Tuntutuliak	Pipeline Welder Helper	Cert of Completion	Sept. 15-19	Sept. 19	Area employers/ potential Pipeline Contractors
Nome, Teller, Koyuk	Pipeline Welder Helper	Cert of Completion	Sept.22-26	Sept. 26	Area employers/ potential Pipeline Contractors

Please copy and use another sheet if you need more spaces.

### 6. Please identify any problems or changes in your training project that will affect the budget, scope or timeline of the project. Is your training on schedule? What are the

reasons for any difficulties or delays? Are you over budget/under budget? Have you had to change the initial scope?

Training is on schedule. We have trained 3/4ths of the estimated youth for this project. We have resources to provide more training and expect to meet or exceed our performance estimate.

Please provide an explanation to this change and your resolution to the variance.

7. How are you or will you be evaluating the individuals being trained to ensure competency, skill level and understanding? (Testing, assessment, etc)

Student must take and pass a written test and pass a skills test. There are two ways; college credit based upon passing written and hands on tests (Delta) and Certificates of Completion issued by the instructor based upon student attendance and passing hands on competency skills.

8. Please identify areas that we can assist you in the future.

None at this time.