



Cold Climate Housing Research Center

CCHRC

Sustainable Northern Communities Sewage Treatment Plant

Award No. 01162

Quarterly Report: October 1st, 2011 – December 31st, 2011

*By Ryan Colgan, CCHRC
January 30th, 2012*

The project team is preparing the final report which will cover system performance, installation, monitoring information, and lessons learned.

This report was scheduled for completion by the end of 2011. However, CCHRC's primary partner and lead subcontractor was unable to complete critical deliverables on deadline due to serious and unexpected family crisis. CCHRC is working with this partner to finalize the deliverable as soon as practical.

CCHRC was able to meet the research objectives of the project without evaluating a third sewage treatment plant (STP) system. Therefore the cost of the third STP system is not recorded as match in the project funding report.

The Denali Commission expenditures do not equal the total award funding due to the deliverable delay noted above.