

Date: September 14, 2010

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: **Amendment No. 1 to the Cooperative Project Agreement**
Project No.: **AN 04-GC3**
Project Location: **Hoonah, Alaska**
Execution Date: **August 13, 2010**

The individuals below were sent a copy of this document:

Frank Wright, Jr., President, Hoonah Indian Association
Environmental Health Director, SEARHC
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage
Giulia Oliverio, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Hoonah Indian Association in
The City of Hoonah, Alaska
Project No. AN 04-GC3
May 2010


**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CITY OF HOONAH, ALASKA**

PROJECT NO. AN 04-GC3

To provide for this project, the ANTHC and the Hoonah Indian Association mutually agree to the terms and conditions contained in this Amendment.


PREPARED BY:

6/17/10
Date


Paul Morrison, P.E.
Health Facilities Manager
DEHE, ANTHC


RECOMMENDED BY:

6/17/10
Date


Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

APPROVED BY:

8-13-10
Date


President
Hoonah Indian Association

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CITY OF HOONAH, ALASKA**

PROJECT NO. AN 04-GC3

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Cost Estimate Table	2
B 3. Scope Changes (Include if applicable).....	3

ATTACHMENTS

Environmental Review Memorandum

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CITY OF HOONAH, ALASKA**

PROJECT NO. AN 04-GC3

DATE OF AMENDMENT:
May 2010

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Hoonah Indian Association	=	HIA
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On January 17, 2005, the ANTHC and the Hoonah Indian Association executed a Cooperative Project Agreement (CPA) for ANTHC to provide design management services to the HIA to design a new community health center and to identify improvements to the existing health clinic's delivery of health and social services. No construction was performed under this project phase.

This project was funded with \$315,000, via Denali Commission Financial Assistance Award 0059-DC-2002-I12 Amendment 1, dated August 18, 2004.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project document provided funding as shown in the following table:

PROJECT NO. AN 04-GC3/CPA

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>NA</u>	<u>NA</u>	\$ <u>315,000</u>
TOTAL PROJECT FUNDING			\$ <u>315,000</u>

The project was not completed before the award expired due to delays in finding an appropriate site for the new clinic. This amendment deobligates the remaining \$242,935 from the Commission's contribution and amends the funding table.

PROJECT NO. AN 04-GC3 AMENDMENT NO. 1

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>NA</u>	<u>NA</u>	\$ <u>72,065</u>
TOTAL PROJECT FUNDING			\$ <u>72,065</u>

B 2. Cost Estimate Table

The original CPA provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source
						Hoonah Indian Assoc.
M-DS	Design new health center/identify improvements to existing clinic	1	LS	300,000	300,000	300,000
M-PP	ANTHC design management services	1	LS	15,000	15,000	15,000
Total Award					\$315,000	\$315,000

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Extended Cost	Funding Source
					Commission
M-DS	Design study	1	LS	\$ 68,615.00	\$ 68,615.00
M-PP	Proj & prof ops	1	LS	\$ 3,450.00	\$ 3,450.00
Total				\$ 72,065.00	\$ 72,065.00

B 3. Scope Changes

The revised scope of work is to complete a conceptual cost estimate, site plan diagram, adjacency diagram, and update conceptual program. No other work was completed under this agreement.


This document constitutes Amendment No. 1 to the CPA for health facility design at Hoonah, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: May 28, 2010

FROM: Paul Morrison, Health Facilities Manager 

SUBJECT: Health Facility Design - Hoonah, Alaska
Environmental Consideration
Amendment #1 to CPA Project No. AN 04-GC3

TO: IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 04-GC3 was to perform design management services to the HIA to design a new community health center, and to identify improvements to the existing health clinic's delivery of health and social services. No construction was performed under this project phase.

An environmental review was completed in December 2004. This amendment only changes the funding in the final cost estimate table, and the environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.