

Project Authorization



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

Date 23 May 2012

Project Number 01024-I/ 65C-12-288

Project Title Nome Hospital Campus: Transition Planning


Performance Period July 1, 2010 through December 31, 2012


Commission Amount \$206,832.00

Match Source(s) n/a

Match Amount _____

Program Manager Nancy Merriman 

Federal Co-Chair Joel Neimeyer 

Certifying Official Jennifer Price 

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Note: This project was originally funded on award 1314, to the Alaska Native Tribal Health Consortium (ANTHC). A modification in the funding sources for this project is needed in order to accommodate permanent expiration timelines of appropriations.

The Denali Commission (Commission) is providing up to \$1,132,476 to the Norton Sound Health Corporation (NSHC) for the purpose of completing the design, preparation, and pre-construction work associated with the new Nome Hospital campus. This entire scope will be accomplished through the completion of three separate projects. Each project will be facilitated with individual project numbers. This will enable clear progress reporting for each.

The three projects funded under the general scope of Nome Hospital Campus are:

- Long Term Care Planning
- Transition Planning
- Employee Training

This Project Authorization specifically covers:

- Planning studies and design work related to the transition planning, including move planning and existing facility facility assessments.
- This Project Authorization permits up to \$206,832 to be expended on this scope.

<u>Grant Funding Source</u>	<u>Previous Funding Scenario</u>	<u>Funding Scenario with this Amendment</u>
1314, PA 1314-E / AN-11 GN4	\$ 206,832	\$ 0
01024-I / 65C-12-288	0	206,832
TOTAL	\$ 206,832	\$ 206,832

The following milestones are identified as the major steps to be completed as part of this project. "Planned" dates for the first milestone are included here. As part of each progress report, recipients shall update the progress toward meeting these milestones.

Design: July 1, 2010 through December 31, 2012
Project Close-Out: January 1, 2013 through March 31, 2013