

**Alaska Energy Cost Reduction Program
Progress Report**

Grantee: Alaska Power and Telephone Company

Grant # 01180-00

Period of Report: October 1 through December 31, 2010

Project Name: Completion of the Mentasta, Slana, Chistochina Intertie Project

Project activities completed:

- Field engineering progresses

Project existing or potential problems:

The locating of an archaeological find during ground breaking activities could potentially delay the project.

Activities Targeted for Next Reporting Period, First Quarter 2011

- Order remaining materials
- Clear Right-of-Way
- Identify line routing and structure locations.