

# Denali Training Fund

## Quarterly Progress Report

Funds for this project are provided by the USDOL and the Denali Commission and managed, in partnership, by the Alaska Department of Labor and Workforce Development.

Name of Organization:	AVCP Regional Housing Authority EN 796217		
Name of Project:	Weatherization Training		
Reporting Period:	October 1 to December 31, 2009		
Contact Person:	Glen Watson, Projects Coordinator		
Contact Number:	1-800-478-4687	Email Address:	
	glenw@avcphousing.org		
Expenditures to date:	\$ <b>7,176.00</b>		
Certification: I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.			
Signed by:		Dated	1-15-10

1. In a few sentences, please describe the scope of your project:

AVCP Regional Housing Authority is working to implement the Alaska Housing Finance Corporation (AHFC) Low Income Weatherization Program in the Yukon Kuskokwim Delta. This program was implemented at the housing authority in the Spring of 2008 and continues to date. Weatherization work continues in Aniak, Tuntutuliak, Toksook Bay, Chevak and Kwethluk. The housing authority has completed assessments on 113 CAS units. We will continue to work on 32 private homes.

2. Project Activities for this Reporting Period:  
Describe the grant activities that happened during this report period. Include planning, advertisement and/or training performance that occurred this quarter? List any accomplishments achieved. (Attach advertisements if applicable) Conducting Assessments, Developing Scope of Work, Compiling Materials Needs, conducting air-sealing/ventilation work. We are also working on privately owned homes.

**3. Scheduled Project Activities/Important Dates for next quarter:**

Describe your planned activities and training for next few months. Please include important dates like graduation, site visits, travel, job fairs, etc.

In this phase/quarter of the grant cycle, Lead Boiler Technicians have been working with Boiler Technician trainees in the villages of Chevak, Toksook Bay, Tuntutuliak, and Aniak to teach them boiler operations, installation, and maintenance. This is hands-on on the job training. Training on Combustion systems, plumbing, and boiler operations are a significant need for workers in the region villages. Lead Boiler Technicians had been traveling to villages in recent weeks and have selected persons with previous boiler experience.

**4. a. How many are in your training program during this reporting period?  
17**

**b. How many people have been trained and/or certified to date from this grant? For the weatherization BMR apprentices, all have either been sent to do conduct assessments and/or conduct air-sealing/weatherization work. 16**

(Please complete form below.)

**5. Please list complete the list by putting the community to which each individual trained is from, the type of training and certification, the graduation date and who will employ them upon completion of training.**

Community where trainee lives	Type of Training/ Service	Type of Certification to be earned/earned	Dates of training	Graduation Date	Employment commitment after training is complete
(4) Aniak	Weatherization/ WX	WX Technician	June 8-12	June 12	Summer/Fall 3009 WX Projects (Aug – Dec.09)
(4) Chevak	WX	WX Technician	June 8-12	June 12,	Summer 2009 WX Projects (July-Oct) 2009
(1) Toksook Bay	WX	WX Technician	June 8	N/A	Trainee Dropped
(2) Toksook Bay	WX	WX Tech	June 8	June 12	Summer 2009 WX Projects (July-Oct) 2009
(3) Tuntutuliak	WX	WX Tech	June 8-12	June 12	Summer 2009 WX Projects (July-Oct) 2009
(2) Bethel	WX	WX Tech	June 8-12	June 12	On-going WX projects
(1) Napakiak	WX	WX Tech	June 8-12	June 12	On-going WX project

Please copy and use another sheet if you need more spaces.

6. Please identify any problems or changes in your training project that will affect the budget, scope or timeline of the project. Is your training on schedule? What are the reasons for any difficulties or delays? Are you over budget/under budget? Have you had to change the initial scope? Weatherization Program changes due to Materials Delays, and Project Delays. These are overcome within Administration decisions to keep projects feasible. For Development and Modernization Projects, weather may be a delay.

Please provide an explanation to this change and your resolution to the variance.

Weatherization Program is ongoing, Development and Modernization are closing out.

7. How are you or will you be evaluating the individuals being trained to ensure competency, skill level and understanding? (Testing, assessment, etc) At the end of 4000 hours, BMR apprentices will be given a Building Maintenance Repairer Certificate. So far, ten (10) BMR Apprentices have earned sufficient hours to receive their BMR Certificate of Training.

8. Please identify areas that we can assist you in the future. More time and monies to provide training/travel costs for BMR apprentices to travel for training and jobsite.

Please enter the name of each individual that has completed training for a registered apprenticeship program in Building Maintenance Repair (BMR). If completion is upcoming please enter the name and the future completion date.

	Participant Name	Date Training Completed	
1	Pete Gump	Ongoing	
2	Linda Richards	Ongoing	
3	Frank Miller	July 3, 2009	

4	Jeff Evon	January 5, 2009	
5	Kevin Augustine	Ongoing	
6	Moody Phillip	Ongoing	
7	Joseph Hunt	Ongoing	
8	Kenneth Larson	Ongoing	
9	Douglas Chase	Ongoing	
10	Warren Lieb Jr.	Ongoing	
11	Alexie Kassel Jr.	January 8, 2010	
12	Peter Angaiak	Ongoing	
13	Trent Miller	January 8, 2010	
14	Harry David	Ongoing	
15	Alexander Enoch	Ongoing	
16	Clyde Edmund Sr.	September 7, 2009	
17	Leonty Paul	Ongoing	
18	Johnathan Hooper	Ongoing	
19	Joel Issac	Ongoing	
20	Everett Peter	Ongoing	
21	Rudy Kairaiuak Jr.	Ongoing	
22	Steven Joe	Ongoing	
23	Sam Paul	June 25, 2009	
24	Edgar Tall	September 25, 2009	
25	Thomas Andrew	Ongoing	
26	Alexander Nicholas	Ongoing	
27	Bernard Prince	Ongoing	
28	Rodney Paul	Ongoing	
29	Daniel Olrun	Ongoing	
30	Paul Andrew	Ongoing	
31	Kenneth Larson	Ongoing	
32	Matthew Brink	Ongoing	
33	Albert Smart	June 25, 2009	
34	Steven Nicholas	November 6, 2009	

Denali Training Fund

#9-218 AVCP Regional Housing Authority

**Scope of Services to be performed under Grant # 9-218:**

The Grantee will provide training to **48 participants as Weatherization Technicians** for employment on the weatherization of homes and public buildings. The Grantee will coordinate with the Alaska Works Partnership (AWP) to provide the training. The training will include "Introduction to Weatherization" as outlined in the Student Manual for Weatherization Technician 1.

The training will be in the fields of Insulation Techniques, Combustion Systems, and Ventilation Systems. Twenty participants will receive the Insulation Techniques training, eight participants will receive the Combustion Systems training and twenty participants will receive the Ventilation Systems training. The Insulation Techniques and Ventilation System training will be held in Bethel. The Combustion System training will take place in Chevak, Toksook Bay, or Tuntutuliak. The training will include the following:

- Insulation Techniques (20 participants)
  - Loose fill insulation
  - Outside insulation technique
  - Air sealing
- Combustion Systems (8 participants) (training in Chevak, Toksook, or Tuntutuliak)
  - Instructor assisted, hands-on/OJT training for new technicians
  - Diagnostics
  - Basic safety testing of combustion appliances
  - Identifying existing problems
  - Test out homes
- Ventilation Systems (20 participants)
  - Determine ventilation needs of a building
  - Overview of systems (simple to complex solutions in a cold climate)
  - HRV service, maintenance, and installation
  - Installation of simple systems (exhaust fans, fresh air wall vents, humidistats)

Please enter the name of each individual that has completed training for Insulation Techniques, Combustions Systems, and Ventilation Systems. If completion is upcoming please enter the name and the future completion date.

**Grant #9-218: Insulation Techniques (20 participants)**

	Participant Name	Date Training Completed		
1	Norman Roczicka	Ongoing		
2	Kyle Thomas	Ongoing		
3	Glenn Moses	Ongoing		

4	Jeff Evon	Ongoing		
5	Pete Gump	Ongoing		
6	Alexie Kassel Jr.	Ongoing		
7	Douglas Chase	Ongoing		
8	Warren Lieb	Ongoing		
9	Harry David	Ongoing		
10	Norman Jimmy	Ongoing		
11	Alexand Enoch	Ongoing		
12	Marvin McIntyre	Ongoing		
13	Joseph Andrew	Ongoing		
14	Pete Evans	Ongoing		
15	Adrian Atcherian	Ongoing		
16	Wilson Rivers	Ongoing		
17	Lee Joe	Ongoing		
18	George Paniyak	Ongoing		
19	Teddy Tinker	Ongoing		
20	Robert Watson	Ongoing		


**Grant #9-218: Combustion Systems (8 participants)**

Participant Name	Date Training Completed			
1	Pete Gump	Ongoing		
2	Jeff Evon	Ongoing		
3	Douglas Chase	Ongoing		
4	Alexie Kassel Jr.	Ongoing		
5	Frank Miller	Ongoing		
6	Norman Rozicka	Ongoing		
7	Tony Watson	Ongoing		
8	Nick Horras	Ongoing		

**Grant #9-218: Insulation Techniques (20 participants)**

Participant Name	Date Training Completed			
1	Norman Rozicka	Ongoing		
2	George David	Ongoing		
3	David Sipary	Ongoing		
4	Carlton Morgan	Ongoing		
5	Fred Vaska	Ongoing		
6	Don Morgan	Ongoing		
7	Ralph Steeves	Ongoing		
8	Jeff Evon	Ongoing		
9	Pete Gump	Ongoing		
10	Alexie Kassel Jr.	Ongoing		
11	Douglas Chase	Ongoing		
12	Robert Watson	Ongoing		
13	Warren Lieb Jr.	Ongoing		

14	Glenn Moses	Ongoing		
15	Kyle Thomas	Ongoing		
16	Anthony Moses	Ongoing		
17	Moses Julius	Ongoing		
18	Nick Nicholai	Ongoing		
19	Steven Moses	Ongoing		
20	Wilson Rivers	Ongoing		



WX trainee Kyle Thomas and AV/CPRHA BMR Apprentice Everett Peter after training July 15, 2009.



BMR Apprentice Steven Nichilas (Kasigluk) installs Blo