

Date: February 13, 2007

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Financial Assistance Sub-Award
Project No.: AN 02-G54
Project Location: Copper Center (Kluti-Kaah), Alaska
Execution Date: January 31, 2007

The individuals below were sent a copy of this document:

Pauly Jerue, Tribal Administrator, Native Village of Kluti-Kaah
Betty Sorensen, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Simon Mawson, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Ailene Valdez, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Susanna Moon, DEHE, Anchorage
Kevin Braun, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 05/24/06



Division of Environmental Health and Engineering

Amendment No. 1 to the Financial Assistance Sub-Award

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Native Village of Kluti-Kaah, Alaska
Project No. AN 02-G54
January 2007


**AMENDMENT NO. 1
TO THE
FINANCIAL ASSISTANCE SUB-AWARD
HEALTH FACILITY IMPROVEMENT PROJECT
NATIVE VILLAGE OF KLUTI-KAAH, ALASKA**

PROJECT NO. AN 02-G54

To update the record of this project, ANTHC identifies the terms and conditions contained in this Administrative Amendment.

PREPARED AND
RECOMMENDED BY:


1/31/07
Date



Paul C. Morrison, P.E.
Health Facilities Manager
DEHE, ANTHC

APPROVED BY:

1/31/07
Date



Steven M. Weaver, P.E.
Senior Director
DEHE, ANTHC

**AMENDMENT NO. 1
TO THE
FINANCIAL ASSISTANCE SUB-AWARD
HEALTH FACILITY IMPROVEMENT PROJECT
NATIVE VILLAGE OF KLUTI-KAAH, ALASKA**

PROJECT NO. AN 02-G54

DATE OF AGREEMENT:
January 2007

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Native Village of Kluti-Kaah	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Financial Assistance Sub-Award	=	FSA
Denali Commission	=	Commission

On Jan. 17, 2003, ANTHC and the Native Village of Kluti-Kaah executed an FSA authorized by the Denali Commission to perform the design and the construction planning for a new health clinic in the Native Village of Kluti-Kaah, Alaska. No construction was performed under this project phase.

The project was funded with \$110,000, via Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, Amendment No. 1, dated September 2002.

B. REVISION OF PROJECT FUNDING

The project's \$110,000 has been de-obligated, via Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, Addendum K, dated January 2007.

Therefore, this Administrative Amendment updates the record to identify that the project has no funding and has been terminated.

A revised cost estimate table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Denali FY02
M-DS	Design and the construction planning for new clinic	1	LS	80,000	80,000	80,000
M-DS	De-obligated	1	LS	(80,000)	(80,000)	(80,000)
Kluti-Kaah Award					\$0	\$0
MECB	ANTHC Support Services Charges			30,000	30,000	30,000
MECB	De-obligated			(30,000)	(30,000)	(30,000)
Total Award					\$0	\$0

This document constitutes Amendment No. 1 to the FSA to perform the design and the construction planning for a new health clinic in the Native Village of Kluti-Kaah, Alaska. All other sections of the original FSA remain in effect as agreed upon and executed.

APPENDIX

Denali Commission De-obligation Letter



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: January 2007

FROM: Environmental Coordinator

SUBJECT: Village of Kluti-Kaah– Environmental Review
Amendment No. 1, Project No. AN 02-G54

TO: FOR THE RECORD

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The project's \$110,000 has been de-obligated, via Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, Addendum K, dated January 2007. Therefore, this Administrative Amendment updates the record to identify that the project has no funding and has been terminated. The Alaska Native Tribal Health Consortium (ANTHC) determines there is no environmental impact associated with this activity. A Design Environmental Review was done in December, 2002 for the health facility in Copper Center, Alaska under Project No. AN 02-G54. This Amendment changes the scope outlined in the original document and eliminates the project. No additional environmental review is necessary.

The ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the project is re-engaged.

Diana Rigg, AICP



Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

907.271.1414 *tel*
907.271.1415 *fax*
888.480.4321 *toll free*
www.denali.gov

January 10, 2007

Ms. Pauli Jerue
Kluti-Kaah
PO Box 68
Copper Center, AK 99573

RE:

Dear Ms. Jerue:

Please be advised that the Health Facilities funding previously set aside for the potential Kluti-Kaah facility project in the amount of \$110,000 has been re-obligated to other projects that are more ready to proceed.

Please let me know how I can provide support and direction for this project, or if the project will not be proceeding. For the time being, Kluti-Kaah remains on the unmet need list for the clinic program, and the project status is in conceptual planning.

If you have any questions, please feel free to contact me at ddaniels@denali.gov or 271-1189.

Thank you.

Sincerely,

A handwritten signature in cursive script that reads "Denali Daniels".

Denali Daniels
Health Program Facility Manager

DD:kb

CC: Paul Morrison/Simon Mawson (via email), ANTHC

File: Chronological
Kluti-Kaah Clinic File/Correspondence