

Date: January 11, 2013

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
3900 Ambassador Drive, Suite 301
Anchorage, Alaska 99508

Document Distribution

Document Type: Amendment 2 to the Cooperative Project Agreement
Project No.: AN 10-GM2
Project Location: Kaltag, Alaska
Execution Date: January 10, 2013

The individuals below were sent a copy of this document:

Violet Burnham, Mayor, City of Kaltag
Environmental Health Director, TCC
Nancy Merriman, Denali Commission, Anchorage
Daniel H. Williams, DEHE, Anchorage
Eric C. Hanssen, DEHE, Anchorage
Susan Lundgren, DEHE, Anchorage
Sherry Lestenkof, DEHE, Anchorage
Heather Dongoski, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Pamela O'Brien
1-800-560-8637, extension 3798



Division of Environmental Health and Engineering






Amendment No. 2 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The City of Kaltag, Alaska
Project No. AN 10-GM2
November 2012

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CITY OF KALTAG, ALASKA**

PROJECT NO. AN 10-GM2

To provide for this project, ANTHC and the City of Kaltag mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:	<u>11/19/2012</u> Date	 Eric C. Hanssen, P.E. Project Manager DEHE, ANTHC
REVIEWED BY:	<u>19 NOV 12</u> Date	 Daniel H. Williams, P.E. Health Facilities Manager DEHE, ANTHC
RECOMMENDED BY:	<u>11/29/12</u> Date	 Steven M. Weaver, P.E. Senior Director DEHE, ANTHC
RECOMMENDED BY:	<u>11/30/12</u> Date	 Roald Helgesen Chief Executive Officer ANTHC
APPROVED BY:	<u>11/30/12</u> Date	 Andy Teuber Chairman and President ANTHC Board of Directors
APPROVED BY CITY OF KALTAG:	<u>12/7/2012</u> Date	 Mayor, City of Kaltag, Alaska
APPROVED BY	<u>1-10-13</u> Date	 Jerry Isaac, President TCC,

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CITY OF KALTAG, ALASKA**

PROJECT NO. AN 10-GM2

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Cost Estimate Table	3

ATTACHMENTS

Environmental Review Memorandum

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CITY OF KALTAG, ALASKA**

PROJECT NO. AN 10-GM2

DATE OF AMENDMENT:
November 2012

A. INTRODUCTION

Throughout this Amendment, these entities are referred to as follows:

Village of Kaltag	=	Tribe
City of Kaltag	=	City
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Indian Health Service	=	IHS
Denali Commission	=	Commission
Alaska Department of Health & Social Services	=	DHSS
Alaska Department of Commerce, Community, and Economic Development	=	DCCED
Tanana Chiefs Conference	=	TCC

On June 29, 2011, ANTHC and the City of Kaltag executed a Cooperative Project Agreement (CPA) to construct a new health clinic in the City of Kaltag.

This project was originally funded with \$2,000,042 from DHSS via Grant No. 65C-11-269, dated June 27, 2011, and \$483,026 of matching funds.

The project has previously been amended as follows:

Amendment No. 1 to the CPA in October 2011 recognized that In Amendment No. 1 to DHSS Grant No. 65C 11 269 dated July 28, 2011, the DHSS funding amount for ANTHC Project No. AN 10-GM2 was reduced to \$1,286,573 and the period of performance was extended from July 30, 2012 to September 30, 2012. In Amendment M to Award 397-08 dated June 23, 2011, the Commission awarded \$713,469. Therefore, the total funding amount for this project did not change.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 10-GM2/CPA

Contributor	Fiscal Year	Description	Amount
<u>DHSS</u>	<u>Federal 2010</u>	<u>65C-11-269</u>	<u>\$2,000,042</u>
<u>IHS</u>	<u>Federal 2010</u>	<u>Tribal Equip Funds</u>	<u>\$ 307,084</u>
<u>AMHTA</u>	<u>Federal 2009</u>	<u>01328</u>	<u>\$ 25,000</u>
<u>TCC</u>	<u>Federal 2010</u>	<u>Contribution</u>	<u>\$ 50,942</u>
<u>Rasmuson</u>	<u>State 2010</u>	<u>3504</u>	<u>\$ 100,000</u>
TOTAL PROJECT FUNDING			<u>\$2,483,068</u>

PROJECT NO. AN 10-GM2 AMENDMENT NO. 1

Contributor	Fiscal Year	Description	Amount
<u>DHSS</u>	<u>Federal 2010</u>	<u>65C-11-269</u>	<u>\$1,286,573</u>
<u>Commission</u>	<u>Federal 2010</u>	<u>397-08 Am.M</u>	<u>\$ 713,469</u>
<u>IHS</u>	<u>Federal 2010</u>	<u>Tribal Equip Funds</u>	<u>\$ 307,084</u>
<u>AMHTA</u>	<u>Federal 2009</u>	<u>01328</u>	<u>\$ 25,000</u>
<u>TCC</u>	<u>Federal 2010</u>	<u>Contribution</u>	<u>\$ 50,942</u>
<u>Rasmuson</u>	<u>State 2010</u>	<u>3504</u>	<u>\$ 100,000</u>
TOTAL PROJECT FUNDING			<u>\$2,483,068</u>

An additional \$150,000 from FY12 will be added to the previous project funding amount of \$2,483,068, bringing the total project funding amount to \$2,633,068. This funding is provided by an FY12 State of Alaska Designated Legislative Grant to provide additional match funds to support the clinic construction in Kaltag. The project scope is not changing.

PROJECT NO. AN 10-GM2 AMENDMENT NO. 1

Contributor	Fiscal Year	Description	Amount
<u>DHSS</u>	<u>Federal 2010</u>	<u>65C-11-269</u>	<u>\$1,286,573</u>
<u>Commission</u>	<u>Federal 2010</u>	<u>397-08 Am.M</u>	<u>\$ 713,469</u>
<u>IHS</u>	<u>Federal 2010</u>	<u>Tribal Equip Funds</u>	<u>\$ 307,084</u>
<u>AMHTA</u>	<u>Federal 2009</u>	<u>01328</u>	<u>\$ 25,000</u>
<u>TCC</u>	<u>Federal 2010</u>	<u>Contribution</u>	<u>\$ 50,942</u>
<u>Rasmuson</u>	<u>State 2010</u>	<u>3504</u>	<u>\$ 100,000</u>
<u>DCCED</u>	<u>State 2012</u>	<u>12-DC-374</u>	<u>\$ 150,000</u>
TOTAL PROJECT FUNDING			<u>\$2,633,068</u>

B 2. Cost Estimate Table

Amendment No. 1 provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Extended Cost	Funding Sources					
						IHS	AMHTA	TCC	Commission	DHSS	Rasmuson
M-CL	Clinic	1	LS	\$2,290,132	\$2,290,132	\$307,084	\$25,000	\$50,942	\$648,469	\$1,158,637	\$100,000
M-CM	Construction management	1	LS	\$92,936	\$92,936				\$65,000	\$27,936	
M-CB	Support svcs direct charges	1	LS	\$100,000	\$100,000					\$100,000	
Total					\$2,483,068	\$307,084	\$25,000	\$50,942	\$713,469	\$1,286,573	\$100,000

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Extended Cost	Funding Sources						
						IHS	AMHTA	TCC	Commission	DHSS	State	Rasmuson
M-CL	Clinic	1	LS	\$2,440,132	\$2,440,132	\$307,084	\$25,000	\$50,942	\$648,469	\$1,158,637	\$150,000	\$100,000
M-CM	Construction management	1	LS	\$92,936	\$92,936				\$65,000	\$27,936		
M-CB	Support svcs direct charges	1	LS	\$100,000	\$100,000					\$100,000		
Total					\$2,633,068	\$307,084	\$25,000	\$50,942	\$713,469	\$1,286,573	\$150,000	\$100,000

Project support services include project-related expenses, e.g., salaries and travel.

This document constitutes Amendment No. 2 to the CPA for health facility construction at Kaltag, Alaska. All other sections of the original CPA and Amendment No. 1 remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
3900 Ambassador Drive, Suite 301
Anchorage, Alaska 99508

MEMORANDUM

DATE: November 2012

FROM: *W* ANTHC Environmental Staff

SUBJECT: Clinic Construction – Kaltag, Alaska
Environmental Consideration
Amendment No. 2 to CPA, Project No. AN 10-GM2

TO: IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 10-GM2 was to construct a new health clinic in the City of Kaltag, including design and planning, professional cost estimation, site preparation, materials and equipment, construction, and labor.

The Denali Commission concurred with ANTHC's recommendation that Project No. AN 10-GM2 be categorically excluded from further National Environmental Policy Act (NEPA) review on July 8, 2011. This amendment changes the funding and cost tables without changing the scope, and the environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.

ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.