

**CHANGE ORDER**

Change Order # 4  
 Date Issued: 10/26/2014

Project: Seldovia West Marginal Float Replacement

Owner: City of Seldovia

Contractor: Harris Sand and Gravel

Owner's Representative: Moffatt & Nichol

**The Contract Documents Shall be Modified as follows upon execution of this change order:**

**Description of Changes:**

Splice (5) driven piles on the New Marginal float \$4700.00 per pile. (+23,500)

Pull and dispose of 5 timber piling from B float and C float (+4700)

Attachments: None

Original Contract Price: \$ <u>1,223,500.00</u>	Original Completion Dates: <u>12/1/2014,</u> <u>12/15/2014</u> substantial, final
Contract Price Prior to this change order: \$ <u>1,415,255.38</u>	Completion Dates Prior to this Change Order: <u>12/15/2014</u> <u>1/15/2015</u> substantial, final
Increase of this change order: \$ <u>28,200.00</u>	Completion Dates as modified by this change order: <u>n/a</u> <u>n/a</u> substantial, final
Contract Price including this change order: \$ <u>1,443,455.38</u>	Completion Dates with all approved change orders: <u>12/15/2014</u> <u>1/15/2015</u> substantial, final

Recommended:  10/26/14  
 Owner's representative (authorized signature) Date

Accepted:  10-27-14  
 Owner (authorized signature) Date

Accepted:  10/27/14  
 Contractor (authorized signature) Date



moffatt & nichol

MN Job No: 8203

**CHANGE ORDER**

Change Order # 5  
Date Issued: 11/11/2014

Project: Seldovia West Marginal Float Replacement  
Owner: City of Seldovia  
Contractor: Harris Sand and Gravel  
Owner's Representative: Moffatt & Nichol


**The Contract Documents Shall be Modified as follows upon execution of this change order:**

**Description of Changes:**

Remove installation of water system from the project, The contract value for furnishing and installing the water system is \$70,000. All plumbing componenets have been handed over to city. The contractor will be compensated for the procurement of the water system componenets \$10,500. The contract will be reduced by \$59,500 reflecting the removal of the water system

Attachments: None

Original Contract Price: \$ <u>1,223,500.00</u>	Original Completion Dates: <u>12/1/2014,</u> <u>12/15/2014</u> substantial, final
Contract Price Prior to this change order: \$ <u>1,443,455.38</u>	Completion Dates Prior to this Change Order: <u>12/15/2014</u> <u>1/15/2015</u> substantial, final
Increase of this change order: \$ <u>(59,500.00)</u>	Completion Dates as modified by this change order: <u>n/a</u> <u>n/a</u> substantial, final
Contract Price including this change order: \$ <u>1,383,955.38</u>	Completion Dates with all approved change orders <u>12/15/2014</u> <u>1/15/2015</u> substantial, final

Recommended:  11/11/14  
Owner's representative (authorized signature) Date

Accepted:  11/11/14  
Owner (authorized signature) Date

Accepted:  11/11/14  
Contractor (authorized signature) Date



**Harris Sand & Gravel, Inc.**

November 10, 2014

Mr. Charles Balzarini  
Moffat and Nichol  
880 H Street  
Suite 208  
Anchorage, Alaska 99501

Re; Seldovia Plumbing Costs

Per your request we have come up with the following breakdown of the Plumbing Material Cost and Freight to Seldovia with Markup.

Additional Material Costs	\$2243.99
15% Markup on Material	\$336.60
Seattle Freight (Boyer Charter) to Homer	\$3497.00
Homer Handling	\$1850.00
Seldovia Freight & Handling	\$ 1900.00
<b>Total</b>	<b>\$9827.59</b>

Please advise if you need additional information.

Sincerely

Bill Harris  
President



moffatt & nichol

MN Job No: 8203

**CHANGE ORDER**

Change Order # 6  
Date Issued: 12/9/2014

Project: Seldovia West Marginal Float Replacement  
Owner: City of Seldovia  
Contractor: Harris Sand and Gravel  
Owner's Representative: Moffatt & Nichol

**The Contract Documents Shall be Modified as follows upon execution of this change order:**


**Description of Changes:**

- Furnish all materials and labor necessary to power the 30 amp pedestal on "C" float. (+\$2499.43)
- Furnish all materials and labor necessary to install GFCI Breakers for the new lighting (+\$2659.69)
- HS&G Support / Re-mobilization to Install light poles (+\$5000)
- Shipping and freight to Seldovia. (+\$1500)

Attachments: None

Original Contract Price: \$ <u>1,223,500.00</u>	Original Completion Dates: <u>12/1/2014, 12/15/2014</u> <i>substantial, final</i>
Contract Price Prior to this change order: \$ <u>1,383,955.38</u>	Completion Dates Prior to this Change Order: <u>12/15/2014 1/15/2015</u> <i>substantial, final</i>
Increase of this change order: \$ <u>11,659.12</u>	Completion Dates as modified by this change order: <u>n/a n/a</u> <i>substantial, final</i>
Contract Price including this change order: \$ <u>1,395,614.50</u>	Completion Dates with all approved change orders <u>12/15/2014 1/15/2015</u> <i>substantial, final</i>

Recommended:  12/10/14  
Owner's representative (authorized signature) Date

Accepted:  12-10-14  
Owner (authorized signature) Date

Accepted: \_\_\_\_\_  
Contractor (authorized signature) Date

Harris Sand and Gravel, Inc.  
P.O. Box 6 Valdez, AK 99686  
Phone: (907) 835-4756  
Fax: (907) 835-2049



November 18, 2014

TO: Shaun McFarlane / Moffat & Nichol  
Charles Balzarini / Moffat & Nichol

H&SG is pleased to Quote the additional Electrical for the City of Seldovia / West Marginal Float Replacement.

"C" Float – Hook-up of Existing 30 amp pedestal.		\$2,272.21
GFI Protection for new lighting.		\$2,417.90
HS&G mark-up	10%	\$ 469.01
HS&G support		\$6,500.00

TOTAL COST \$11,659.12

Thanks Ken Deaton / Superintendent

Harris Sand and Gravel, Inc.  
P.O. Box 6 Valdez, AK 99686  
Phone: (907) 835-4756  
Fax: (907) 835-2049



December 4, 2014

TO: Charles Balzarini / Moffat & Nichol

H&SG support for Puffin Electrical includes the following.

Hauling of freight from Homer Harbor to Seldovia.	\$1,500.00
Setting of Light poles with Theresa Marie	\$5,000.00

Thanks Ken Deaton / Superintendent