Yukon-Kuskokwim
HEALTH CORPORATION

Akiak
Aklakchak
Alakanuk
Andreafsky
Aniak
Anvik
Atmauthluak
Bethel
Billmoore's Slough
Chefornak
Chevak
Chuathbaluk
Chuloonawick
Crooked Creek
Eek
Emmonak
Georgetown
Grayling
Hamilton
Holy Cross
Hooper Bay
Kasigluk
Kipnuk
Kongiganak
Kotlik
Kwethluk
Kwigillingok
Lime Village
Lower Kalskag
Marshall
Mekoryuk
Mountain Village
Napaimute
Napakiak
Napaskiak
Newtok
Nightmute
Nunam Iqua
Nunapitchuk
Ohogomiut
Oscarville
Paimute
Pilot Station
Pitka's Point
Quinhagak
Red Devil
Russian Mission
Scammon Bay
Shageluk
Sleetmute
St. Mary's
Stony River
Toksook Bay
Tuluksak
Tuntutuliak
Tununak
Umkumiut
Upper Kalskag

December 14, 2018

Jocelyn Fenton

Program Manager

Denali Commission

510 L Street

Suite 410

Anchorage, AK 99501

Subject: Project 1535 Renovation of Village Health Clinic Foundations

Dear Jocelyn,

The Yukon-Kuskokwim Health Corporation is very thankful to The Denali Commission for providing support in our project, Renovation of Village Health Clinic Foundations. The project aims to install adjustable pilling systems on seven Village Health Clinics that provide healthcare for the communities of Eek, Kasigluk, Kwethluk, Marshall, Nunam Iqua, Nunapitchuk, and Tununak. By upgrading the seven Village Health Clinic's foundation YKHC hopes to mitigate any healthcare interruptions caused by the ever shifting Tundra.

This is a request for a three month extension to the Award Ending Date, from 12/31/2018 to 3/31/2019. Construction to the Village Health Clinics has been slow due to the rainy weather conditions creating a difficult terrain to perform any construction. YKHC has also been experiencing unforeseen worker turnovers which further slow down our progress.

If you have any questions regarding this letter, please contact Ernes Distajo at (907) 543-6558 or email Ernes_Distajo@ykhc.org.

Sincerely,

Ernes Distajo

Capital Projects Director

Yukon-Kuskokwim Health Corporation