# Project Authorization Amendment

Date *20 December 2011*

510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

| | |
|---|---|
| Project Number | *PA 1150-G-02* |
| Project Title | *Wrangell Refurbished 16 slice CT Scan* |
| Performance Period | *June 1, 2009 through March 31, 2012* |
| Commission Amount | *$366,676.00* |
| Match Source(s) | *Wrangell Medical Center* |
| Match Amount | *$366,677.00* |

| | |
|---|---|
| Program Manager | Nancy Merriman |
| Federal Co-Chair | Joel Neimeyer |
| Certifying Official | Jennifer Price |

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Amends the previous Project Authorization by extending the period of performance until March 31, 2012.

The extension is warranted due to the delay of the installation of the CT Scanner as a result of the frozen ground through the winter. Wrangell Medical Center will be housing the CT Scanner in a trailer outside of the hospital until their new facility is constructed. The final connections from the trailer to the hospital are now being set, expending the last amount of cost share match funds.

New project milestones are: In Progress June 1, 2009 through March 31, 2012 and

Project Close-Out April 1, 2012 through June 30, 2012