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 Denali Training Fund 
Quarterly Progress Report
Funds for this project are provided by the USDOL and the Denali Commission.

	Name of Organization:  University of Alaska 

	Name of Project:            Rural Allied Health Training Project 
Reporting Period:        FY2014 Quarter 3 – January – March 2014

	Contact Person:              Jan Harris/Sheila Soule

	Contact Number:  907-786-4595  Email Address:  anjch1@uaa.alaska.edu

	[bookmark: _GoBack]Expenditures to date:           $257,065.04



Certification:  I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.
 
Signed by:_____________________________Dated_________________________
Jan Harris, Vice Provost for Health Programs, Office of Academic Affairs, UAA / Project PI

PROJECT SCOPE / OVERVIEW OF THIS REPORT

The University of Alaska Rural Allied Health Training Project provides training in a state wide collaboration involving three major academic units of the University. Progress for elements supported with Award #1255 is reported here. These elements are:

Award #1255
UAF BBC Nursing 1255 C 
UAA Trainee Success 
UAA Facilitation 1255 E
UAF Community Health Aide 1255 D
UAS HIM-HIT 1255 A
UAF Rural Allied Health Programs 1255 F



Activities for this Reporting Period
· ICD-10-CM/PCS academic class offered with 17 students – Continued 
· ICD-10-CM Course for Non-Coders finished and will be offered in 4th Quarter starting April 1, 2014 - Offered
· HIT CEU course emphasizing skills of Privacy and Security Risk Assessment and Data Quality Compliance finished and will be offered 4th Quarter
· Clinical coaching courses offered
· Tele-health courses continue to be offered and a success
· HIT CEU content starting to be added to academic courses
· Partnership with CITC for HIT course delivery for 25 Native students in Anchorage over 18 month period.  This started with a face to face 1 week boot camp to get the students started in the program
Activities/Important Dates for next quarter
Close out of project

Problems or Changes   
None noted

Photos and/or Student Bios and success stories
Forthcoming; challenging because of the nature of distance delivery. 
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