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Deliverables submitted: 

Progress report. 

Budget: 

Expenditures were for personnel for report preparation. 

With new state accounting system (IRIS) in disarray, any personnel services expenditure 
amounts or financial reports have been unavailable.  

Schedule Status:  

We are currently on schedule with updated schedule. 



Percent Completion: 

Milestone  Task 
Start 
Date 

End 
Date 

Grant 
Funds 

Match 
Funds 

Total 
Budget  Deliverables 

Percent 
Completed 

1 

Select field sites 
Dec‐
13 

Mar‐
13 

 $  
533 

 $  
533 

 $  
1,065  

Written 
agreements for 
site use  100 

2  Finalize planting 
design  Jan‐13 

Mar‐
13 

 $  
256 

 $  
256 

 $  
511 

Planting 
designs  100 

MS 1: AEA accepts site agreements and final planting designs 

3  Collect and store 
cuttings 

Mar‐
13 

Mar‐
13 

 $  
3,813  

 $  
3,813  

 $  
7,625   100 

4 
Plant cuttings  Jun‐13  Sep‐13 

$ 
11,210 

$ 
11,210 

$  
22,419  100 

5  Evaluate 
plantations Year 
1 

Nov‐
13  Dec‐13 

 $  
2,956  

 $  
6,288  

 $  
9,244  

Year 1 
summary 
report  100 

MS 2: AEA accepts Year 1 summary report 

6  Select and obtain 
Year 2 cuttings 

Mar‐
14  Jun‐14 

 $  
4,000  

 $  
4,000  

 $  
8,000  

Year 2 planting 
plan  100 

MS 3: AEA accepts Year 2 planting plan 

7  Plant and 
transplant 
cuttings to Delta 
site  Jun‐14  Jul‐14 

 $  
3,000  

 $  
3,000  

 $  
6,000    100 

8  Plant cuttings in 
rural village  Jun‐14  Sep‐14 

 $  
3,000  

 $  
3,000  

 $  
6,000    100 

9 
Evaluate 
plantations 2014 

Aug‐
14  Oct‐14 

 $  
3,500  

 $  
3,500  

 $  
7,000  

Year 2 
summary 
report   100 

MS 4: AEA accepts Year 2 summary report 

10  Evaluate 
plantations 2015 

Aug‐
15  Oct‐16 

 $  
3,500  

 $  
3,500  

 $  
7,000    100 

11  Prepare draft 
project report  Oct‐15 

Nov‐
16 

 $  
4,000  

 $  
4,000  

 $  
8,000   Draft report   30 

12  Prepare final 
report 

Dec‐
15  Dec‐16 

 $  
5,234  

 $  
1,902  

 $  
7,136  

Final project 
report 

MS 5: AEA accepts final report 

Total 
$ 
45,000 

$ 
45,000 

$  
90,000 



Work Progress: 

Val Barber has had work reduction from UAF due to state budget reductions. Consequently, Val 
was hired by Division of Forestry as short-term non-permanent employee to prepare manuscript 
for submission.  Val is being paid by remaining EETF finding.  

Future work: 

Data analysis and final manuscript preparation. 




