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Alaska Energy Cost Reduction Program 
Progress Report  

Grantee:  Alaska Power and Telephone Company 

Grant #  01180-00 

Period of Report:  July 1 through September 30, 2010 

Project Name: Completion of the Mentasta, Slana, Chistochina Intertie Project 

Project activities completed:  

• Set poles and line building materials at build locations. 

• A mile and half of poles were set. 

• Preliminary running of cable was made. 

• Completed the main primary line in this section. 

Project existing or potential problems:  
Archaeological discoveries have greatest potential of the project. 

Activities Targeted for Next Reporting Period, Fourth Quarter 2010 

• Install a larger transformer bank and service wire in the Slana plant. 

• Install two sets of jumpers and phase line in the Mentasta plant. 

• Complete Slana plant generator upgrade. 


