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Denali Commission Monthly Project Information Sheet

Date: 1‐May‐12

Project Title: Circle Dust Control

Award No.: RA ‐ 224‐06 PM: Clark Milne

AKSAS No.: 62988 Phase: Construction

Location: Circle, AK

Expiration: 31‐Dec‐2012

Scope:

Award Information: Progress Report for
3rd Quarter 2012: 1‐1‐12 to 

3‐31‐12 Total Funding Remaining

Report ACCEPTED by Denali 

Comm.

Award $679,987.83 $818,730.00

State Match $67,497.96 $81,270.00

Total Expenditures $747,485.79 $900,000.00 $152,514.21

Amendment: 4

 

Acquisition:

Significance:

Stakeholders: Denali Commission, Circle

Scheduled Milestones: Site Visit/Public Meeting: unknown Environmental: 31‐Oct‐07

50% Design: 25‐Aug‐06 Closeout: 1‐Jan‐13

Design Complete: 31‐Oct‐07

Milestones: Planned Start Planned End Actual Start Actual End

Preliminary design 5/23/2006 8/15/2006 5/23/2006 8/25/2006

Comments:

Final Design 8/16/2006 8/31/2006 12/1/2006 10/31/2007

Comments:

Construction: 9/1/2006 8/31/2012 5/1/2008

Comments:

Close Out: 1/1/2013 3/31/2013

Status:

Issues/Risks:

Actions:

Progress report narrative from: 

3rd Quarter 2012: 1‐1‐12 to 3‐31‐12

Project is tentatively on schedule to finish construction the beginning of June, with construction 

ending late July or early August.  Project manager is awaiting on spring thaw to have a more defiant 

start and end date for construction.  Tentative Financial Timeline:  Maintenance and Operations 

project close out September/October 2012; NR Project Control project close out October/November 

2012; HQ Project Control project close out November/December.  (Note: Dates are preliminary).

Provide dust control surfacing on approximately 2.5 miles of the Steese Highway in Circle. 

Flooding will prevent project from beginning on schedule.

Provide dust control surfacing on approximately 2.5 miles of the Steese Highway in Circle. 

N/A

Awaiting spring break up to finish construction
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