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Denali Commission Monthly Project Information Sheet

Date: 25‐Jul‐12

Project Title: St. Mary's and Pitka's Point Road Dust Control

Award No.: RA ‐ 01257‐00 PM: Clark Milne

AKSAS No.: 63788 Status: Construction

Location: St. Mary's and Pitka's Point

Expiration: 31‐Dec‐2013

Scope:

Award Information: Progress Report for Total Funding
4th Quarter 2012: 4‐1‐12 to 6‐

30‐12 Remaining

Report ACCEPTED by 

Denali Comm.

Award $13,249.28 $250,000.00

State Match $13,249.23 $250,000.00

Total Expenditures $26,498.51 $500,000.00 $473,501.49

Amendment: 1

Acquisition:

Significance:

Stakeholders: Denali Commission, St. Mary's and Pitka's Point

Scheduled Milestones: Site Visit/Public Meeting: 14‐Sep‐10 Environmental: 6‐Jun‐11

50% Design: n/a Construction Comp:

Design Complete: June‐2012 Closeout: 1‐Jan‐14

Milestones: Planned Start Planned End Actual Start Actual End

Design: 12/1/2010 5/1/2011 9/1/2010 6/30/2011

Comments:

Construction: 7/1/2011 12/31/2012 7/1/2011

Comments:

Close Out: 1/1/2014 3/31/2014

Provide application of dust palliative on the airport access roads between St. Mary's and Pitka's Point, 

and the airport.

N/A

Provide dust control surfacing for the communities of St. Mary's and Pitka's Point.
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Status:

Issues/Risks:

Actions:

Crushing contract with City of Saint Mary's is slowly progressing.  Rainy season is coming up quick.

Construction continues summer 2012.

Construction update:  Crushing for project started the week of July 9th.  The City of Saint Mary's has 

not completed their crushing and delivery contract.  They were to crush and deliver 8,675 C.Y. of 

crushed aggregate base course, (CABC) D‐1 by July 15 and no later than August 1.  DOT&PF M&O 

Regional Maintenance Manger Steve Potter, Western District Superintendent, Evan Booth, and Saint 

Mary's Airport Manager Erik Weingarth, visited the pit the week of July 9th and found the pile of 

material to be out of DOT specifications.  It was over 4" in diameter and they informed the City 

Manager, Susana Stinnett, that the material needed to be under 4" in diameter.  Alexa Greene Project 

Manager DOT&PF and Adison Wetzel Deputy Program Manager with Denali Commission traveled out 

to Saint Mary's to meet with the City Manager to discuss how the project was going and to explain to 

her the importance of the project.  Also to see if there was a possiblity of moving the project up to the 

top of her prioroty list.  She explained to us that they started actual crushing the third week of June, for 

other non‐DOT contracts, and that they had crushed approximated 3,000 C.Y. for the DOT contrack as 

of the 19th.  I told her that she needed to contact Erik Weingarth, to have him go to the pit and inspect 

the pile as to if it met DOT specifications.  So if all 8,675 is crushed and hauling starts in the next two 

weeks the project will be able to be completed (material placed and dust pallative sprayed) by the end 

of August/ mid September; But that depends on if it starts to rain.  If that happens they will place the 

material and spray the dust pallative next summer.  Tentative Dates ‐  Construction to be completed 

September 2012; Maintenance and Operations Project Close Out December 2012; NR Project Control 

Project Close Out March/April 2013; HQ PRoject Control Close Out May/June 2013.  (Note that all dates 

are very preliminary).
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