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Denali Commission Monthly Project Information Sheet

Date: 25‐Jul‐12

Project Title: Tanacross Road Improvements

Award No.: RA ‐ 01259‐00 PM: Bill Cole

AKSAS No.: 63790 Status: Design

Location: Tanacross, Alaska

Expiration: 31‐Dec‐2014

Scope:

Award Information: Progress Report for Total Funding
4th Quarter 2012: 4‐1‐12 to 6‐

30‐12 Remaining

Report ACCEPTED by 

Denali Comm.

Award $58,287.02 $500,000.00

State Match $58,286.92 $500,000.00

Total Expenditures $116,573.94 $1,000,000.00 $883,426.06

Amendment: 1

Acquisition:

Significance:

Stakeholders: Denali Commission, Tanacross

Scheduled Milestones: Site Visit/Public Meeting: 10‐May‐12 Contract Award Date:

50% Design: 30‐Jun‐12 Site Work Began:

Design Complete: Construction Comp:

Environmental: 14‐Jun‐12 Close  with DC to begin: 1‐Jan‐15

Milestones: Planned Start Planned End Actual Start Actual End

Design: 4/1/2010 12/31/2012 1/10/2011

Comments:

Construction: 6/1/2013 8/1/2013

Comments:

Close Out: 1/1/2015 3/31/2015

Surface repairs, and a dust control surface treatment on up to 4.5 miles of access and village roads around 

Tanacross, from the Alaska Highway to the village and the local airport. 

N/A

Provide dust control surfacing for the community of Tanacross.

Updated: 7/25/2012 State of Alaska , DOTPF Page 1 of 2



Updated for July 2012 Tanacross ‐ 01259 Northern Region ‐ Planning

Status:

Issues/Risks:

Actions:

Amendment 2 was issued on 6/10/2012.                                                                                                               

FYI – 07/19/12 Update from Melanie Jackson DOT Project Designer:

Environmental: Environmental document (Cat Ex) has been signed off by Denali Commission and is with 

FHWA for review; expect signature in 1‐2 weeks.

Engineering Design: Calls in to Tanacross Council regarding survey information on man‐hole covers and 

update on Tanacross platting project.

There was a meeting with Tanacross Survey Contractor, Ralph Mathews, to discuss on‐going platting 

projects. He was to discuss with the Council on re‐platting a second road which would allow inclusion to 

the resurfacing project.  No response to date; will continue to attempt contact.

‐‐J. Bennett talked with CRW and received draft as‐builds; in review to see if pertinent man‐hole 

information is included and survey tied in to current work.

‐‐Revising/reviewing cost scenarios for high float and calcium chloride dust palliative; to include an 

estimate for man‐hole raises.

‐‐Working on cost estimates for construction

‐‐Signage will not be part of the project. Any new sign posts will require a change in environmental status 

and further study.

‐‐Verify with Maintenance on whether striping (if necessary) will be completed in‐house or added as part 

of the bid packet

‐‐ROW expects final base map in the next 1‐2 weeks for finalization of draft design

Construction: Proposed construction schedule Summer 2013.   Will include raising man‐hole covers to 

grade as part of the design once they are located.   Will consider striping.  DOT&PF is authorized to extract 

material in three nearby material sites by non‐expiring R/W Grants issued by BLM. Doyon Ltd owns the 

land at each site, but their conveyance form the federal government is subject to the R/W grants.  

Discussion on material specifics is still needed.

Continual ROW issues

Alexa is working up a maintenance agreement for John B (Right of Way Chief) to review.   Melanie is 

working on getting the Village Council to update the land plats within the Village of Tanacross.
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