Updated for May 2012

Emmonak - 230-06

Denali Commission Monthly Project Information Sheet

Northern Region - Planning

Date: 2-May-12
Project Title: Emmonak Community Road Improvements
Award No.: RA-230-03 PM: Mary Brunner
AKSAS No.: 61307, 63191, 77043 Status: Design
Location: Emmonak, Alaska
Expiration: 31-Dec-2013
Scope: Update and extend community roads in Emmonak.
Award Information: Progress Report for Total Funding
3rd Quarter 2012: 1-1-12 to 3- Report ACCEPTED by
31-12 Remaining Denali Comm.
Award $279,914.25 $1,819,400.00
State Match $285,969.55 $155,784.00

FFYO5 Dust Abatement
EMK-Other

$1,000,000.00

Total Expenditures $565,883.80 $2,975,184.00 $2,409,300.20
Amendment: 4

Acquisition: N/A

Significance: Provide dust control and resurfacing for the community of Emmonak

Stakeholders:

Denali Commission, FHWA, Emmonak

Scheduled Milestones:

Site Visit/Public Meeting: April-2012

50% Design: 1-Mar-11

Environmental:

Constr. Begins:

Design Complete: Closeout: 1-Jan-16

Milestones: Planned Start Planned End Actual Start Actual End

Preliminary design 5/23/2006 | 10/15/2006 5/23/2006 | 3/1/2011

Comments:

Final Design 10/16/2006 | 3/31/2007 6/25/2007 |

Comments:

Construction: 2/1/2012 | 11/1/2014 |

Comments:

Close Out: 1/1/2016 | 3/31/2016 |
Emmonak Landfill Road and Emmonak Community Roads projects will be advertised together
mid/end of May. Based on recent experience, DOT&PF, expects the May advertising date will
result in a contract Award and Notice to Proceed in August, which will be in time for the contractor
to mobilize equipment to Emmonak late this summer or early fall. The location of the material site
that will likely be used for the road construction will require a winter haul. We expect that work to
be done this winter, and the construction of the landfill road to begin summer 2013, with final
construction in 2014. Based on this information Alexa Greene will be requesting and extension for
the project for 12/31/2015, but will submit the amendment in GrantSolutions after the

Status: construction contractor is awarded and a construction schedule is submitted.

Issues/Risks:

Actions:

Updated: 5/2/2012

None at this time.

Project is to go to Contracts for advertising by mid May.

State of Alaska , DOTPF
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