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Denali Commission Monthly Project Information Sheet

Date: 31‐Jul‐12

Project Title: Emmonak Community Road Improvements

Award No.: RA‐230‐03 PM: Tim Woster/ Lisa Coyle

AKSAS No.: 61307, 63191, 77043 Status: Contracts/ Construction

Location: Emmonak, Alaska

Expiration: 31‐Dec‐2013

Scope:

Award Information: Progress Report for Total Funding
4th Quarter 2012: 4‐1‐12 to 6‐

30‐12 Remaining

Report ACCEPTED by 

Denali Comm.

Award $294,929.91 $1,819,400.00

State Match $312,629.75 $155,784.00

FFY05 Dust Abatement 

EMK‐Other $1,000,000.00

Total Expenditures $607,559.66 $2,975,184.00 $2,367,624.34

Amendment: 4

 

Acquisition:

Significance:

Stakeholders: Denali Commission, FHWA, Emmonak

Scheduled Milestones: Site Visit/Public Meeting: April‐2012 Contract Award Date:

50% Design: 1‐Mar‐11 Site Work Began:

Design Complete: 10‐Jul‐12 Construction Comp:

Environmental: 10‐Jul‐12 Close  with DC to begin: 1‐Jan‐16

Milestones: Planned Start Planned End Actual Start Actual End

Preliminary design 5/23/2006 10/15/2006 5/23/2006 3/1/2011

Comments:

Final Design 10/16/2006 3/31/2007 6/25/2007 7/10/2012

Comments:

Construction: 10/1/2012 11/1/2014

Comments:

Close Out: 1/1/2016 3/31/2016

Status:

Issues/Risks:

Actions: Awaiting bid opening on August 14 to submit extension request in Grant Solutions.

The bid opening has been delayed for two weeks, until August 14.  It has been delayed due to possible 

material site has been mined that has been permitted by the Corp of Engineers.  DOT Materials section 

is going out to Emmonak to investigate on Wednesday, August 1.   Again the location of the material site 

will require a winter haul and DOT expect that work to be done this winter, and the construction of the 

landfill road to begin summer 2013, with final construction in 2014.   Based on this information Alexa 

Greene will be requesting and extension for the project for 12/31/2015, and will submit the amendment 

in Grant Solutions after the construction contractor is awarded and a construction schedule is 

submitted.   This extension has been requested via email to Tessa Delong and approved.

Update and extend community roads in Emmonak.

None at this time.

Provide dust control and resurfacing for the community of Emmonak

N/A
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