
Updated for July 2015 Emmonak ‐ 230 Northern Region ‐ Planning

Denali Commission Monthly Project Information Sheet

Date: 22‐Jul‐15

Project Title: Emmonak Community Road Improvements

Award No.: 230 PM: Lisa Coyle

AKSAS No.: 61307, 63191, 77043 Status: Construction

Location: Emmonak, Alaska

Expiration: 31‐Dec‐2016

Scope:

Award Information: Progress Report for Total Funding Report ACCEPTED by
1‐1‐2015 to 3‐31‐2015 Remaining Denali Commission

Award $1,602,449.02 $1,819,400.00 $216,950.98

Other $1,190,467.58
State Match/ FFY05 Dust 

Abatement EMK‐Other $1,155,784.00 $1,155,784.00

Total Expenditures $3,948,700.60 $2,975,184.00 ‐$973,516.60

Amendment: 5

 

Acquisition:

Significance: Provide dust control and resurfacing for the community of Emmonak

Stakeholders: Denali Commission, FHWA, Emmonak

Scheduled Site Visit/Public Meeting: April‐2012 Contract Award Date: 28‐Nov‐12

Milestones: 50% Design: 1‐Mar‐11 Site Work Began: 27‐Aug‐13

Design Complete: 10‐Jul‐12 Construction Complete: 9‐Jul‐15

Environmental: 10‐Jul‐12 Construction Closed Out:

Bid Opening: 2‐Oct‐12 Financially Closed Out:

Milestones: Planned Start Planned End Actual Start Actual End

Preliminary design 5/23/2006 10/15/2006 5/23/2006 3/1/2011

Comments:

Final Design 10/16/2006 3/31/2007 6/25/2007 7/10/2012

Comments:

Construction: 5/1/2013 12/31/2015 11/28/2012 7/9/2015

Comments:

Close Out: 1/1/2016 3/31/2016

Status:

Issues/Risks: None

Actions: After Photos 

 

As of March 1, 2015: Winter shut down.  Contractor and DOTPF employees are back on site, arrived week 

of June 8th. Work remaining is dust palliative work, sign work and 70% background seeding.  

As of July 29, 2015: Final inspection held on July 9, 2015. DOT's Lisa Coyle, Shawn Alexander, Larissa Figley, 

and Adam Merriman met with City Manager Martin Moore, three Emmonak City Council persons, and 

Bering Pacific's Doug Godfrey and Jode McDade. Project was accepted and stabilization was achieved.  

Final paperwork is all that remains.

Financial note: Please add a line for our additional FHWA funding that was utilized for this project.  

Amount $1,190,467.58.  This amount will change as there are was an error during construction and work 

was charged to the wrong project.  

Update and extend community roads in Emmonak.

N/A
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