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Larsen Bay Bulk Fuel Project
BFU (#03-204-7)
Project Status
4th Quarter Report

(October 1 – December 31, 2004)

January 27, 2005

1.0 INTRODUCTION

This report has been written to document the progress of the Larsen Bay Bulk Fuel Project to the AEA Project Manager, Mark Schimscheimer.
The work consisted of completing the installation of the following:

· 5 - 25,000 gallon bulk fuel tanks

· Truck loading station

· Dual product dispensing station

· Marine dispenser

· 2 - marine fuel headers

· 1.5 mile pipeline 
2.0 WORK COMPLETED FOURTH QUARTER 2004
STG achieved substantial completion on November 15, 2004.  Since that time the community has received 4 barged fuel deliveries.  There were some minor issues that were associated with each delivery.  Those issues have been resolved and the facility has functioned as intended, except for a few small electrical control/controller problems.  We intend to troubleshoot and repair the electrical problems as soon as possible.
3.0 WORK PLANNED FIRST QUARTER 2005

STG will be returning to Larsen Bay to finish repairs to troubleshoot and repair the control/controller problems.  That work will be completed before March 15, 2005.
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