Attachment G


Denali Commission

Quarterly Project Financial Report

Project Name: __CT Scanner & Accessories____________________________________
Agency: Providence Seward Medical & Care Center 
Reporting:  Period: Apr-Jun, 2004__

Grant #: _06-4-C-4891_____________

Please include the following information:

(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined

     $295,770.

2. The total project expenditures as of the end of the most recent quarter

     $309,750.

3. The total amount of Denali Commission funds committed to the project

     $288,000.

4. The total expenditure of Denali Commission funds for the project as of the end of this reporting period

     $288,000.

5. The percentage of expenditures to the total budget

           100%

6. Project Performance Analysis (use PPA form on page2 of 641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.

CT Scanner & Equipment delivered on February 17, 2004.

Initial installation completed on February 24, 2004.

Power installation completed on February 25, 2004.

Communication installation projected completion date April 6, 2004.

CT Scanner up & running date April 7, 2004.

Form 641A

Denali Commission

Quarterly Project Financial Report

Project Performance Analysis (PPA) Form
Project Name: __CT Scanner & Accessories____________________________________
Agency: Providence Seward Medical & Care Center 
Reporting:  Period: Apr-Jun, 2004__

Grant #: _06-4-C-4891_____________

NOTE:  Include Denali Commission Grant Funds Only on this form.

	Line Items:
	Approved Budget:
	Actual

Cost:
	Scheduled

Completion Date:
	Actual Work 

Performed:

	Refurbished Helical CT 

Scanner in mobile trailer
	$ 241,450
	$245,520
	02/17/2004
	CT Scanner & accessories

install complete.

	Fuji Laser Imager including

Print server
	$   29,000
	$  29,000
	02/17/2004
	   “               “

	OptiStat Injector
	$     8,000
	$    8,000
	02/17/2004
	   “               “

	Installation / Electrical
	$   13,250
	$  13,250
	02/25/2004
	Power drop installed by Service Electric, Inc.

	Installation / Communication
	$     4,070
	
	
	

	
	
	
	
	

	
	
	
	
	

	Totals:
	$ 295,770
	$ 295,770
	
	


_________________________________________

________________________

Signature:






Date:

_Kristin M. Erchinger, Finance Director________

Print Name and Title:
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