
 Date: January 2, 2013 
Alaska Native Tribal Health Consortium 
Division of Environmental Health and Engineering 
1901 Bragaw Street, Suite 200 
Anchorage, Alaska  99508-3440  

  
  

DDooccuummeenntt  DDiissttrriibbuuttiioonn  
 
 

 
Document Type: AAmmeennddmmeenntt  NNoo..  22  ttoo  tthhee  CCooooppeerraattiivvee  PPrroojjeecctt  AAggrreeeemmeenntt  
 
Project No.: AANN  1100--GGMM33 
 
Project Location: CCooffffmmaann  CCoovvee,,  AAllaasskkaa 
 
Execution Date: DDeecceemmbbeerr  1188,,  22001122 
 
 
 
The individuals below were sent a copy of this document: 
 

CCaarroolliinnee  DDuunnccaann,,  MMaayyoorr,,  CCiittyy  ooff  CCooffffmmaann  CCoovvee  
NNaannccyy  MMeerrrriimmaann,,  DDeennaallii  CCoommmmiissssiioonn,,  AAnncchhoorraaggee  
DDaanniieell  HH..  WWiilllliiaammss,,  DDEEHHEE,,  AAnncchhoorraaggee  
BBuudd  CChhaarrdd,,  DDEEHHEE,,  AAnncchhoorraaggee  
SSuussaann  LLuunnddggrreenn,,  DDEEHHEE,,  AAnncchhoorraaggee  
SShheerrrryy  LLeesstteennkkooff,,  DDEEHHEE,,  AAnncchhoorraaggee  
HHeeaatthheerr  DDoonnggoosskkii,,  DDEEHHEE,,  AAnncchhoorraaggee  
  

  
cc:  Program Services, DEHE, Anchorage 
 
 
For additional information, please contact: 
 

Christina Anderson 
1-800-560-8637, extension 4061 

 
LR:  09/19/07 



 

 
Division of Environmental Health and Engineering 

Amendment No. 2 to the 
Cooperative Project Agreement  
 
 

A Health Facility Improvement Project Between: 
The Alaska Native Tribal Health Consortium and 
The City of Coffman Cove, Alaska 
Project No. AN 10-GM3 
November 2012 





 

 

AMENDMENT NO. 2 
TO THE 

COOPERATIVE PROJECT AGREEMENT 
HEALTH FACILITY IMPROVEMENT PROJECT 

THE CITY OF COFFMAN COVE, ALASKA 
 

PROJECT NO. AN 10-GM3 
 

 
TABLE OF CONTENTS 

 

A.  INTRODUCTION .................................................................................................................... 1 

B.  RECOMMENDED CHANGES ............................................................................................... 2 

B 1.  Changes in Funding ........................................................................................................ 2 
B 2.  Cost Estimate Table ........................................................................................................ 2 
 

ATTACHMENTS 
 
Environmental Review Memorandum 
 



 
AMENDMENT NO. 2 

TO THE 
COOPERATIVE PROJECT AGREEMENT 

HEALTH FACILITY IMPROVEMENT PROJECT 
THE CITY OF COFFMAN COVE, ALASKA 

 
PROJECT NO. AN 10-GM3 

 
 

DATE OF AMENDMENT: 
November 2012 

A. INTRODUCTION 

Throughout this Amendment, these entities are referred to as follows: 
 
City of Coffman Cove = City 
Alaska Native Tribal Health Consortium = ANTHC 
Division of Environmental Health and Engineering = DEHE 
Denali Commission  = Commission 
Indian Community Development Block Grant = ICDBG 

On February 17, 2011, the ANTHC and the City of Coffman Cove executed a Cooperative 
Project Agreement (CPA) to complete the design studies and construction planning for a new 
health clinic. No construction was performed under this project phase. 

This project was originally funded with $172,380, via Denali Commission Financial 
Assistance Award 220-06 Amendment 6, dated November 2010. 

The project has previously been amended as follows: 

Amendment No. 1 to the CPA deobligated $10,685 from the Commission’s contribution 
because the project was anticipated to be completed under budget.  
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B. RECOMMENDED CHANGES 

In order to complete the scope of this project, the following changes are necessary: 

B 1. Changes in Funding  

The previous project documents provided funding as shown in the following table(s): 

PROJECT NO. AN 10-GM3/CPA  
Contributor Fiscal Year Description Amount 

 Commission   Federal 2006    220-06 Am.6   $ 172,380.00  
TOTAL PROJECT FUNDING $ 172,380.00  

PROJECT NO. AN 10-GM3 AMENDMENT NO. 1 
Contributor Fiscal Year Description Amount 

 Commission   Federal 2006    220-06 Am.6   $ 161,695.00  
TOTAL PROJECT FUNDING $ 161,695.00  

The project was completed under budget. This amendment deobligates the remaining 
$60,824.53 from the Commission’s contribution and adds $9,026.32 from Denali award 
PA 397-Q to balance project funding and costs.  

PROJECT NO. AN 10-GM3 AMENDMENT NO. 2 
Contributor Fiscal Year Description Amount 

 Commission   Federal 2006    220-06 Am.6   $ 100,870.47  
 Commission   Federal 2010    PA 397-Q   $     9,026.32  
 
TOTAL PROJECT FUNDING $ 109.896.79  

B 2. Cost Estimate Table  

Amendment No. 1 provided funding as shown in the following cost estimate table:  

Funding Source

 M-DS  Clinic design 1 LS 139,000.00 139,000.00 139,000.00
 M-CB  Support svcs direct charges 1 LS 22,695.00 22,695.00 22,695.00

161,695.00 161,695.00

 Extended 
Cost Commission

Total

Job 
Type

Scope of Work Qty

U
n

its Unit Cost
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This amendment provides funding as shown in the following cost estimate table: 
 

Funding Source

 M-DS  Clinic design 1 LS 87,485.57 87,485.57 87,485.57
 M-CB  Support svcs direct charges 1 LS 22,411.22 22,411.22 22,411.22

109,896.79 109,896.79

 Extended 
Cost Commission

Total

Job 
Type

Scope of Work Qty

U
ni

ts

Unit Cost

’ 
 

Project support services include project-related expenses e.g. salaries and travel. 

This document constitutes Amendment No. 2 to the CPA for health facility design at Coffman 
Cove, Alaska. All other sections of the original CPA and Amendment No. 1 remain in effect as 
agreed upon and executed. 
 




