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Project Title

April 15, 2010 through December 31, 2011
Program Manager Nancy Merriman ([}l ¢ PP Performance Period

+ 660,857.00
Federal Co-Chair Joel Neimeyer %-LK Z’QTCY Commission Amount S
Certifying Official Jennifer an/ sl Sourca(s) Village, Rasmuson Foundation, ICDBG, IHS
Match Amount $1,023,815.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization Amendment serves to authorize the transfer of funds within the ANTHC accounts of record on this
project, as follows:

Decrease M-CB (Project Management) by 545,674
Decrease M-CM (Construction Administration) by $10,000
Increase M-CL (Construction) by $55,674

These transfers are necessary to cover the unforeseen costs of bringing the well that serves the clinic up to project
specifications in terms of flow rate, water treatment, water quality and safety testing.

No new funds are added to this project.

New milestones associate with this project are: Construction April 15, 2010 through December 31, 2011. And Project
Close-Out January 1, 2012 through March 31, 2012.
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