Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Alaska Power Company (a/k/a Alaska Power and Telephone Company)

Project Name:  APC Automated Controls Project

Grant # 2195136
Period of Report:  May 2006

Project activities completed: 

The Coffman Cove Power plant control design is complete.  The main control board was ordered and is being fabricated.  We anticipate delivery at the end of July.  Delivery of equipment and installation will be completed this summer.

Project existing or potential problems: No problems exist to date.  All material is within budgeted amounts.

Activities targeted for Next Reporting Period, end of the Second Quarter 2006: 

The Coffman Cove switchgear will be installed later this summer.  Minor work at the plant will be accomplished to allow installation of the new equipment within the control room.

