Submitted Progress Report for 01/01/2003 - 03/31/2003
0019-DC-2001-I1: Akutan Clinic Design & Construction 
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Funding Source 

Amount 

Total Denali Commission Funding: 

$277,258.00 

Matching Funds From: ? 

$324,173.00 

Total Matching Funding: 

$324,173.00 

Total Project Funding: 

$601,431.00 
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Expenditures
  

Last Reported 

To Date 

Total Funding

Expended 

Denali Commission Expenditures
 $277,257.00

$277,257.00

$277,258.00

99% 

Other Expenditures
 $0.00

$0.00

$324,173.00

0%

Total Expenditures 
$277,257.00 

$277,257.00
$601,431.00

46%
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Milestones
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Milestone 

Order

Planned 

Actual 

Units 

Total Cost at Completion 

Start 
Date 

End 
Date 

Start 
Date 

End 
Date 

Planning/Design* 

1 

09/01/2001 

11/01/2001 

09/01/2001 

11/01/2001 

  

$0.00 

Construction* 

2 

11/01/2001 

11/01/2002 

11/01/2001 

11/01/2002 

  

$0.00 
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Narrative

Expenditures reflect final draw of Denali Commission funds for project and ANTHC management. 
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Attachments
Title 

Date 

Attachment Type 

Akutan Health Clinic 

06/20/2003 

Project Narrative Report 




