Submitted Progress Report for 04/01/2001 - 06/30/2001
0019-DC-2001-I1: Akutan Clinic Design & Construction 
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Funding Source 

Amount 

Total Denali Commission Funding: 

$277,258.00 

Matching Funds From: ? 

$324,173.00 

Total Matching Funding: 

$324,173.00 

Total Project Funding: 

$601,431.00 
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Expenditures
  

Last Reported 

To Date 

Total Funding

Expended 

Denali Commission Expenditures
 $277,257.00

$0.00

$277,258.00

0% 

Other Expenditures
 $0.00

$0.00

$324,173.00

0%

Total Expenditures 
$277,257.00 

$0.00
$601,431.00

0%
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Milestones
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Milestone 

Order

Planned 

Actual 

Units 

Total Cost at Completion 

Start 
Date 

End 
Date 

Start 
Date 

End 
Date 

Planning/Design* 

1 

09/01/2001 

11/01/2001 

09/01/2001 

11/01/2001 

  

$0.00 

Construction* 

2 

11/01/2001 

11/01/2002 

11/01/2001 

11/01/2002 

  

$0.00 
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Narrative

5/14/01- Denali Commission Steering Committee forwarded Akutan's applications to commission. Akutan's application rated highest of those submitted. On 6/21/01, ANTHC notified that Denali Commision approved funding. Environmental Analysis in progress. 
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Attachments
No attachment entries currently defined. 
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