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Alicia Roberts Medical Clinic
107d 10NOV03 A 10NOV04

1000 Bonds / Insurance 0 10NOV03 A
1120 Notice to Proceed 0 12NOV03 A

1010 General Contractor Mobilizatoin 0 17NOV03 A 23NOV03 A
1040 Submittals 40d 17NOV03 A 04SEP04

1020 Electrical Mobilization 0 14DEC03 A 05JAN04 A

1030 Mechanical Mobilization 0 01MAR04 A 05MAR04 A
1740 Generator Procurment 30d 26APR04 A 25AUG04

1750 Generator Installatin 21d 26AUG04 15SEP04
1110 Misc Metals 7d 06SEP04 12SEP04

1310 Site Grading / Paving / Sidwalks 7d 06SEP04 12SEP04

1340 Wall and Corner Guards 1d 11OCT04 11OCT04
1350 Signs 3d 11OCT04 13OCT04

1390 Substantial Completion 0 20OCT04
1790 Punch List 21d 21OCT04 10NOV04

Phase 1 - Addition / Renovation
43d 01DEC03 A 07SEP04

1050 Excavation and Backfil 0 01DEC03 A 19JUL04 A

1480 Selective Demo 0 01DEC03 A 12JAN04 A

1060 Concrete Foundations 0 20JAN04 A 12APR04 A
1100 Framing 0 20FEB04 A 27JUL04

1070 Concrete Slabs 0 26FEB04 A 28APR04 A
1090 Structural Steel 0 01MAR04 A 15MAR04 A

1160 Bituminous Damproofing 0 03MAR04 A 12MAR04 A

1420 Mechanical Rough In 7d 21MAR04 A 02AUG04
1440 Electrical Rough In 10d 21MAR04 A 05AUG04

1140 Siding and Trim 0 13JUN04 A 23JUL04 A
1170 Insulation and Vapor Barrier 0 14JUN04 A 08JUL04 A

1270 Hang GWB Phase 1 10d 05JUL04 A 05AUG04

1280 Tape and Paint GWB Phase 1 14d 12JUL04 A 19AUG04
1460 Sprinkler Rough In 5d 12JUL04 A 31JUL04

1770 Aluminum Windows 0 12JUL04 A 16JUL04 A
1190 Metal Roofing 14d 27JUL04 09AUG04

1250 Alluminum Store Fronts 7d 27JUL04 02AUG04

1200 Sheetmetal Flashing and Trim 5d 10AUG04 14AUG04
1150 Interior Architectural Woodwork Phase 1 14d 20AUG04 02SEP04

1290 Acoustical Ceilings Phase 1 5d 20AUG04 24AUG04
1300 Floor Coverings Phase 1 14d 20AUG04 02SEP04

1370 Fire Extinguishers Cabinets 2d 20AUG04 21AUG04

1380 Toilet and Bath Accessories 2d 20AUG04 21AUG04
1400 Window Treatment 2d 20AUG04 21AUG04

1430 Mechaincal Finish 14d 20AUG04 02SEP04
1450 Electrical Finish 14d 25AUG04 07SEP04

1470 Sprinkler Finish 3d 25AUG04 27AUG04

1220 Doors and Hardware Phase 1 1d 03SEP04 03SEP04
1320 Compartments and Cubicles 3d 03SEP04 05SEP04

Submittals

Generator Procurment

Generator Installatin
Misc Metals

Site Grading / Paving / Sidwalks

Wall and Corner Guards
Signs

Substantial Completion
Punch List

Excavation and Backfil

Framing

Mechanical Rough In
Electrical Rough In

Siding and Trim
Insulation and Vapor Barrier

Hang GWB Phase 1

Tape and Paint GWB Phase 1
Sprinkler Rough In

Aluminum Windows
Metal Roofing

Alluminum Store Fronts

Sheetmetal Flashing and Trim
Interior Architectural Woodwork Phase 1

Acoustical Ceilings Phase 1
Floor Coverings Phase 1

Fire Extinguishers Cabinets

Toilet and Bath Accessories
Window Treatment

Mechaincal Finish
Electrical Finish

Sprinkler Finish

Doors and Hardware Phase 1
Compartments and Cubicles
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1360 Metal Lockers 3d 03SEP04 05SEP04
1780 Phase 1 Complete 0 05SEP04

Phase 2 - Renovation
45d 06SEP04 A 20OCT04

1180 Selective Demo Phase 2 5d 06SEP04 A 10SEP04

1130 Framing Phase 2 7d 11SEP04 17SEP04

1900 Mechanical Rough In 9d 18SEP04 A 26SEP04
1920 Electrical Rough In 9d 18SEP04 A 26SEP04

1610 Hang GWB Phase 2 4d 28SEP04 A 30SEP04
1600 Tape and Paint GWB Phase 2 10d 01OCT04 10OCT04

1640 Floor Coverings Phase 2 3d 11OCT04 13OCT04

1650 Acoustical Ceilings Phase 2 2d 11OCT04 12OCT04
1910 Mechaincal Finish 2d 11OCT04 12OCT04

1500 Doors and Hardware Phase 2 3d 12OCT04 A 13OCT04
1930 Electrical Finish 2d 13OCT04 14OCT04

1530 Interior Architectural Woodwork Phase 2 3d 14OCT04 16OCT04

1560 Int Aluminum Windows 4d 18OCT04 A 20OCT04
1960 Phase 2 Complete 0 20OCT04

Metal Lockers
Phase 1 Complete

Selective Demo Phase 2

Framing Phase 2

Mechanical Rough In
Electrical Rough In

Hang GWB Phase 2
Tape and Paint GWB Phase 2

Floor Coverings Phase 2

Acoustical Ceilings Phase 2
Mechaincal Finish

Doors and Hardware Phase 2
Electrical Finish

Interior Architectural Woodwork Phase 2

Int Aluminum Windows
Phase 2 Complete
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