UAF Q2 2012 EETG PM Report 
[bookmark: _GoBack]Construction was completed this quarter of the test bed, and the grid-forming inverter was integrated. In June, the manufacturer of the inverter, Sustainable Automation, traveled to Fairbanks to commission the device along with general test bed commissioning. Commissioning was successful, and final results and analysis will be made available in final reporting. EETG PM staff were on hand to witness and review the commissioning process with the UAF project team, as well as observe generated results for data collection and lessons learned reporting (see data collection report). The test bed has satisfied grant and contract conditions for scope, budget, and timeline. This is the final quarter of project activities for this project. 
The following are photos from the commissioning and testing event:
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Test bed and testing configuration
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ACEP research team coordinating with manufacturer of grid-forming invertor.
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Running the test bed and grid-forming inverter through their paces.
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