

 <p>Financial Assistance Award</p> <p>DENALI COMMISSION 510 L Street, Suite 410 Anchorage, Alaska 99501 (907) 271-1414 (phone) (907) 271-1415 (fax) www.denali.gov</p>		Award Number	01130-00		
		Award Title	Kawerak, Inc. Gambell Evacuation Road Reconstruction		
		Performance Period	May 1, 2010 through December 31, 2011		
Authority 112 Stat 1854		CFDA Number 90.100		Recipient Organization & Address Kawerak, Inc. Transportation Department PO Box 948 Nome, AK 99762 Phone: 907-443-4337 Recipient DUNS # 183865278 TIN # 920047009	
Denali Commission Finance Officer Certification		Jennifer Price 06/18/2009			
Cost Share Distribution Table					
Accounting Code	New Funding		Prior Period Funding		Total
	Denali Commission	Other Contributors	Denali Commission	Other Contributors	
095670000AL	\$1,000,000.00		\$0.00		\$1,000,000.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
AK DOT&PF		\$4,800,000.00		\$0.00	\$4,800,000.00
Kawerak, Inc.		\$3,500,000.00		\$0.00	\$3,500,000.00
BIAHPP		\$1,000,000.00		\$0.00	\$1,000,000.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
Total	\$1,000,000.00	\$9,300,000.00	\$0.00	\$0.00	\$10,300,000.00
This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.					
Award Conditions to the Financial Assistance Award Between the Denali Commission and Kawerak, Inc. for the Gambell Evacuation Road Project is continued on the following pages.					
Signature of Authorized Official - Denali Commission Electronically Signed			Typed Name and Title George Cannelos Federal Co-Chair		Date 06/13/2009

AWARD ATTACHMENTS

Kawerak, Inc.

01130-00

1. Gambell Evacuation Road Award Conditions

***Award Conditions to the Financial Assistance Award
Between the Denali Commission and Kawerak, Inc.
For Gambell Evacuation Road Project
Award No. 01130***

1. Scope of Work

The Denali Commission (Commission) is providing \$1,000,000 in FY08 FHWA Section 1960 SAFETEA-LU funds to the Kawerak, Inc. for the subject project. Kawerak, Inc. is providing \$3,500,000 and \$1,000,000 in Bureau of Indian Affairs High Priority Project (BIA HPP) funds; and the Alaska Department of Transportation and Public Facilities (DOT&PF) is providing \$4,800,000. Denali Commission funds and other project funds will be managed by the Kawerak, Inc.

This project will rehabilitate and upgrade 2.5 miles of existing evacuation road and extend the road 6 miles to Akeftapak Bay, Teveghak Bay and to the Gambell Cemetery. A total of 8.5 miles of road to be upgraded and extended. Denali Commission funds will be used to rehabilitate and upgrade the existing evacuation road per the Transportation Advisory Committee's guidance and Commission management approval. The road is anticipated to be constructed as a one-lane road with turnouts, a 14-foot wide travel way is recommended. The side slopes should be 3:1 where possible and the entire road should be treated with a dust palliative. At least 42 inches of select borrow will be placed, and stabilization separation fabric; 6 inches of crushed aggregate will top the borrow material.

This project will reduce the environmental impact on the tundra that has occurred throughout the many years of traveling on all terrain vehicles without a road system. It will provide easier access to the rock quarry and gravel material source; it will provide access to important subsistence use areas at Akeftapak and Teveghak Bay; it could provide an economic benefit in tourism (bird watching); and it will improve safety by providing a reliable, safe route for evacuation.

Project performance shall be monitored and measured on a quarterly basis using the documentation of record (project nomination) as a reference point, making updates as necessary. The following items shall be monitored and reported in the narrative of the quarterly report:

1. Improves pedestrian and vehicular safety
2. Reduces maintenance costs
3. Improves access to fuel and freight
4. Improves intermodal connections
5. Reduces dust and other airborne contaminants

The project sponsor (Recipient) has demonstrated the administrative capability for managing Denali Commission funds, as documented by the Denali Commission Transportation Program Manager (Manager) and retained in the subject award file. Denali Commission, in consultation with the Federal Highway Administration, Alaska Division (FHWA) will provide financial management and project development technical assistance throughout the project to assist in successful project execution.

All payments for design and/or construction tasks associated with the subject project are on a reimbursable payment basis.

Contractual and consulting services used in this project shall be procured in an open and fair competitive manner, consistent with the Federal Acquisition Requirements (FARS) and other applicable federal law.

Contractual services procured through sole-source contracts, or through processes that do not meet the FAR and/or Title 23 requirements, will not be eligible for Denali Commission funding.

Prior to starting the competitive-bid process for design engineering and/or construction management services, the Recipient will meet in a pre-bid meeting with the Manager to review the procurement process.

The Manager, in consultation with FHWA, will work with the Recipient to develop a procurement process applicable to project conditions. The Manager will approve the procurement process prior to advertising for design engineering and/or construction management services.

Subsequent to the successful award of a design engineering and/or construction management contract, the Recipient, the successful firm and the Manager will conduct a post-award meeting to review FHWA requirements associated with the contract tasks.

DESIGN

Design development and management will begin with a competitive bid process for design engineering services that meets Title 23 USC requirements, including advertising in regional and statewide publications. Prior to advertising, the project sponsor will submit the procurement process and advertising package to the Manager for approval. Subsequent to selection, the Recipient will conduct a post-award meeting as outlined in the paragraph above.

A selected design-qualified engineering firm will execute tasks and develop products including, the National Environmental Policy Act (NEPA), design, utilities, and Right of Way approvals, including the Buy America Steel program, appropriate for Title 23 USC requirements and site conditions. The Manager, in consultation with FHWA will conduct subsequent product reviews and approvals as needed. If the project is funded for and scheduled for construction, the engineering firm will prepare construction bid documents for review and approval, and will execute subsequent advertising, selection and negotiation tasks for the Recipient.

CONSTRUCTION

Construction Management will be accomplished through a qualified construction management firm, selected by the Recipient through a competitive bid process compatible with Title 23 USC requirements. Prior to advertising, the project sponsor will submit the procurement process and advertising package to the Manager for approval.

If construction bid documents are not in place for the Denali Commission funded project, the selected engineering firm will prepare construction bid documents for approval, and will execute subsequent advertising, selection and negotiation tasks for the Recipient.

The Recipient, through the selected engineering firm, will execute construction under Davis-Bacon wage requirements and in accordance with the project's approved NEPA environmental documents, Corps of Engineers permits, and other federal, state and local permits.

The Recipient owns the facility and will ensure a clear Right of Way adequate for construction. The approved environmental and Right of Way documents will be retained in the project's file at Denali Commission. The Recipient is responsible for ongoing maintenance after construction is complete.

All Commission funding is intended for use for the scope of work identified in the Award document only. Any balance of funds remaining after the full scope of work has been completed will be returned to the Denali Commission.

2. Milestones

The following milestones are identified as the major steps to be completed as part of the project. "Planned" dates for the first milestone are included here. As part of each progress report, recipients shall update the progress toward meeting these milestones (see section 7, Reporting).

Milestone	Planned		Actual		Units	Total Cost At Completion
	Start Date	End Date	Start Date	End Date		
Construction	05/01/2010	12/31/2011			0	\$0.00
Project Close-out	01/01/2012	03/31/2012			0	\$0.00

3. Award Performance Period

The Award performance period is May 1, 2010 through December 31, 2011. This is the period during which Award recipients can incur obligations or costs against this Award.

4. Direct and Indirect Costs

The cost principles of OMB Circular A-122 are applicable to this Award. Direct costs associated with the Gambell Evacuation Road project are allowed under this document.

Indirect costs associated with Kawerak, Inc. management of Denali Commission funds are allowed at the rate established by Denali Commission at 5.00% for 2009 for Title 23 funds. Please refer to the cost principles regulations for specific details on other allowable charges under this Award.

5. Budget and Program Revisions

The Administrative Circular, 2 CFR Part 215, applies to this Award. Please refer to the Administrative Circular for specific details on revisions to this Award. The Administrative Circular requires that Kawerak, Inc. will inform the Commission in writing (e-mail, letter, or report) at the earliest possible date of any unanticipated project cost overrun, project schedule delays, or changes in the project scope or changed site conditions.

6. Payments

Payments under this Award will be made by electronic transfer in response to a "Request for Advance or Reimbursement", Standard Form 270 (SF-270) submitted by Kawerak, Inc. Requests for advances or reimbursements may be made at the end of each quarter or as needed. The SF-270 must be submitted to the Denali Commission via fax, e-mail (finance@denali.gov) or mail in order for payment to be processed. The form is available on the OMB website: http://www.whitehouse.gov/OMB/grants/grants_forms.html. Payments shall be made in accordance with 2 CFR Part 215. Please contact the Denali Commission's Finance Manager at (907) 271-1414 for further information about submitting this form. **No interest will be accrued on these funds.**

7. Reporting

Two forms of project reporting are required under this Award, listed below. Kawerak, Inc. shall submit reports using the Denali Commission's on-line Project Database System, available at www.denali.gov. If there are technical limitations which may prevent the recipient from meeting this requirement, please contact the Program Manager listed in this agreement.

- a. **Progress Reports** shall be submitted on a quarterly basis. The first reporting period is May 1, 2010 through September 30, 2010 and quarterly thereafter. Reports are due within 30 days of the end of the reporting period. Progress reports shall include the following:
 - i. Total project funding, including both Denali Commission funding and other project funding sources.
 - ii. The total project expenditures for the project as of the end of the reporting period, including both Denali Commission and Other funding sources.
 - iii. Updated schedule and milestone information as identified in the Scope of Work

- iv. Narrative summary of the project status and accomplishments to date, and address the following questions: is the project on schedule, is the project on budget, and what actions are planned to address any project problems.
 - v. Photographic documentation of project progress shall be provided with the progress reports for active construction projects. The photo documentation shall include a minimum of three, dated photos per reporting period such that a complete record of the construction is maintained over time, from “before,” showing the situation before the start of construction, to “during” showing work proceeding on the project, and “after” to show the finished project. Photos shall be provided in a digital format as part of the on-line report. A short description of the activity and names of those in the photos shall also be provided.
- b. **Federal Single Audits** shall be submitted annually, when required. In accordance with OMB Circular A-133, which requires [subpart 200] “Non-Federal entities that expend \$500,000 or more in a year in Federal awards shall have a single or program-specific audit conducted for that year in accordance with the provisions of this part [subpart 205]. The determination of when an award is expended should be based on when the activity related to the award occurs.”

Recipients shall also submit single audits to the Federal Clearinghouse as designated by OMB. Information can be found on the following web-site:

<http://harvester.census.gov/sac/>

In addition to reporting quarterly, Kawerak, Inc. shall meet twice annually with the Commission to report lessons learned and project status. These meetings shall include community participation.

8. *Project/Award Close-Out*

The project close-out report shall be completed within 90 days of the end of the Award performance period or within 90 days of the completion of the project, whichever is earlier. Recipients must also draw down any remaining funds for expenditures incurred under this award during this 90-day period.

The project close-out report shall be submitted on-line through the Denali Commission’s on-line Project Database System, available at www.denali.gov. The project close out will require the recipient to submit the following information:

- a. Final data for each item listed in paragraph 7(a) “Progress Reports”
- b. Final project expenditures itemized by the following categories: planning & design; materials & equipment; freight; labor; project administration/overhead and other expenses.

- c. Acknowledgement of support: For all construction projects, the Award recipient shall display a sign that acknowledges the Government's support for the project(s) developed under this Award. The Commission will provide an appropriate sign. The Award recipient must request an indoor and/or an outdoor sign from the Commission office. Pickup or delivery of the sign can be arranged at that time.

9. Public Policy Laws and Assurances

Award Recipients are required to comply with the public policy laws and assurances on or SF 424d (construction projects). This form must also be signed by a certifying official of the organization.

The attached Federal Highway Administration Form 47 is also required for reporting on construction phase activities funding under CFR Title 23 regulations. Some of the laws are highlighted below for your reference.

To the maximum extent practicable, considering applicable laws, Funding Recipients shall accomplish the project contemplated by the Award using local Alaska firms and labor.

No portion of this award may be used for lobbying or propaganda purposes as prohibited by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74.

Project level environmental reviews in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) are required for each project undertaken with Denali Commission funds.

10. Non-Compliance with Award Conditions

Recipients not in compliance with the terms and conditions of this Financial Assistance Award will be notified by the Denali Commission. The Denali Commission will work with the recipient to identify the steps necessary to bring them back into compliance, and will establish an appropriate time frame for the corrections to be made. If the corrections have not been made by the deadline, the Denali Commission reserves the right to either suspend or unilaterally terminate the Financial Assistance Award for non-performance.

11. Program Manager, Financial Manager & Other Contact Information

Denali Commission	Kawerak, Inc.
Mr. Mike McKinnon Transportation Program Manager 510 "L" Street, Suite 410 Anchorage, AK 99501 Phone: 907-523-9877	Mr. J. Sean McKnight Project Manager P.O. Box 1711 Nome, AK 99672 Phone: 907-443-4251

Fax: 907-271-1415 E-mail: mgmckinnon@gci.net	Fax: 907-487-6321 Email: j.seanmcknight@mcknightandassociates.org smcknight@kawerak.org
Ms. Betty Sorensen Grants Administrator 510 L Street, Suite 410 Anchorage, AK 99501 Phone: 907-271-3415 Fax: 907-271-1415 E-mail: bsorensen@denali.gov	Mr. Steffen Verdin Project Manager P.O. Box 948 Nome, AK 99672 Phone: 907-443-4272 Fax: 907-443-4473 Email: sverdin@kawerak.org
	Ms. Ginny Emmons, CFO Finance Director P.O. Box 948 Nome, AK 99672 Phone: 907-443-5231 Fax: 907-443-4452 Email: ginny@kawerak.org