

112 Stat 1854

**Authority** 

# Financial Assistance Award

DENALI COMMISSION 510 L Street, Suite 410 Anchorage, Alaska 99501 (907) 271-1414 (phone) (907) 271-1415 (fax) www.denali.gov

**CFDA Number** 

90.100

Award Number	01167-00
Award Title	Selawik Boardwalk Construction
Performance Period	August 1, 2009 through December 31, 2011

**Recipient Organization & Address** 

Native Village of Selawik PO BOX 59

Selawik, AK 99770-0059

**Denali Commission Finance Officer Certification** 

Jennifer Price 08/18/2009

**Phone:** (907) 484-2006

**Recipient DUNS** # 612092861 TIN # 920059338

### **Cost Share Distribution Table**

Accounting Code	New Funding		Prior Perio	Total		
Accounting Code  Denali Commiss		Other Contributors	Denali Commission	Other Contributors	Total	
95670000AL	\$327,090.00		\$0.00		\$327,090.00	
SOA GF Funding	\$32,468.00		\$0.00		\$32,468.00	
	\$0.00		\$0.00		\$0.00	
	\$0.00		\$0.00		\$0.00	
	\$0.00		\$0.00		\$0.00	
		\$0.00		\$0.00	\$0.00	
		\$0.00		\$0.00	\$0.00	
		\$0.00		\$0.00	\$0.00	
		\$0.00		\$0.00	\$0.00	
		\$0.00		\$0.00	\$0.00	
Total	\$359,558.00	\$0.00	\$0.00	\$0.00	\$359,558.00	

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

Award Conditions to the Financial Assistance Award Between the Denali Commission and Native Village of Selawik For Materials Purchases For Community Boardwalk Construction - Award No. 01167

Continued on the following pages

Signature of Authorized Official - Denali Commission	Typed Name and Title	Date
Electronically Signed	George Cannelos Federal Co-Chair	08/17/2009

Rev: 05/2008

# **AWARD ATTACHMENTS**

Native Village of Selawik

01167-00

1. Community Boardwalk Construction - Award Conditions

# Award Conditions to the Financial Assistance Award Between the Denali Commission and Native Village of Selawik For Materials Purchases For Community Boardwalk Construction Award No. 01167 August 2009

## 1. Scope of Work

The Denali Commission is providing \$327,090 in FHWA Section 1960 Surface Transportation funds and required match funds to the Native Village of Selawik for the subject project. Other contributing funds include \$32,468 in State General Funds appropriated for Denali Commission Transportation projects under SB53, Chapter 30 SLA07, Section 50, 34c. Denali Commission FHWA, and required matching funds will be managed by the Native Village of Selawik.

This project is purchase of boardwalk construction materials to be used in constructing access to the community's new housing subdivision. The boardwalk will be 1,200 linear feet and will vary between 10 and 12-foot wide depending on site conditions. The material will be purchased under an open market competitive bid process to be approved by the Commission prior to submittal to vendors. Vendor selection will be on the basis of low qualifying bid.

Project performance shall be monitored and measured on a quarterly basis using the documentation of record (project nomination) as a reference point, making updates as necessary. The following items shall be monitored and reported in the narrative of the quarterly report:

- 1. Improving access to housing
- 2. Improving ATV and pedestrian safety

The project sponsor (Recipient) has demonstrated the administrative capability for managing Denali Commission funds, as documented by the Denali Commission Transportation Program Manager (Manager) and retained in the subject award file. Denali Commission, in consultation with the Federal Highway Administration, Alaska Division (FHWA) will provide financial management and project development technical assistance throughout the project to assist in successful project execution.

All payments for material purchases associated with the subject project are on a reimbursable payment basis.

Contractual services procured through sole-source contracts, or through processes that do not meet the FAR and/or Title 23 requirements, will not be eligible for Denali Commission funding.

The Manager, in consultation with FHWA, will work with the Recipient to develop a procurement process applicable to project conditions. The Manager will approve the procurement process prior to start of materials purchase and delivery.

The Recipient will own the facility and will ensure a clear Right of Way adequate for construction. The Recipient is responsible for ongoing maintenance of the boardwalk structure after construction is complete.

All Commission funding is intended for use for the scope of work identified in the Award document only. Any balance of funds remaining after the full scope of work has been completed will be returned to the Denali Commission.

#### 2. Milestones

The following milestones are identified as the major steps to be completed as part of the project. "Planned" dates for the first milestone are included here. As part of each progress report, recipients shall update the progress toward meeting these milestones (see section 7, Reporting).

	Planned		Actual			Total Cost
Milestone	Start Date	End Date	Start Date	End Date	Units	At Completion
Construction	08/01/2009	12/31/2011			0	\$0.00
Project Close-out	01/01/2012	03/31/2012			0	\$0.00

# 3. Award Performance Period

The Award performance period is August 1, 2009 through December 31, 2011. This is the period during which Award recipients can incur obligations or costs against this Award.

#### 4. Direct and Indirect Costs

The cost principles of OMB Circular A-87 are applicable to this Award. Direct costs associated with the Selawik IRA materials purchase project are allowed under this document. Indirect costs associated with the Selawik IRA Council management of Denali Commission funds are allowed at the rate established by Denali Commission at 5.00% for 2009 for Title 23 funds. Please refer to the cost principles regulations for specific details on other allowable charges under this Award.

# 5. Budget and Program Revisions

The Administrative Circular, OMB A-102, applies to this Award. Please refer to the Administrative Circular for specific details on revisions to this Award. The Administrative Circular requires that the Native Village of Selawik will inform the Commission in writing (e-mail, letter, or report) at the earliest possible date of any unanticipated project cost overrun, project schedule delays, or changes in the project scope or changed site conditions.

## 6. Payments

Payments under this Award will be made by electronic transfer in response to a "Request for Advance or Reimbursement", Standard Form 270 (SF-270) submitted by Native Village of Selawik. Requests for reimbursements may be made at the end of each quarter or as needed. The SF-270 must be submitted to the Denali Commission via fax, e-mail (finance@denali.gov) or mail in order for payment to be processed. The form is available on the OMB website: <a href="http://www.whitehouse.gov/OMB/grants/grants\_forms.html">http://www.whitehouse.gov/OMB/grants/grants\_forms.html</a>. Payments shall be made in accordance with OMB A-102. Please contact the Denali Commission's Finance Manager at (907) 271-1414 for further information about submitting this form. **No interest will be accrued on these funds.** 

## 7. Reporting

Two forms of project reporting are required under this Award, listed below. The Native Village of Selawik shall submit reports using the Denali Commission's on-line Project Database System, available at <a href="www.denali.gov">www.denali.gov</a>. If there are technical limitations which may prevent the recipient from meeting this requirement, please contact the Program Manager listed in this agreement.

- a. **Progress Reports** shall be submitted on a quarterly basis. The first reporting period is August 1, 2009 through September 30, 2009, and quarterly thereafter. Reports are due within 30 days of the end of the reporting period. Progress reports shall include the following:
  - i. Total project funding, including both Denali Commission funding and other project funding sources.
  - ii. The total project expenditures for the project as of the end of the reporting period, including both Denali Commission and Other funding sources.
  - Updated schedule and milestone information as identified in the Scope of Work
  - iv. Narrative summary of the project status and accomplishments to date, and address the following questions: is the project on schedule, is the project on budget, and what actions are planned to address any project problems.
  - v. Photographic documentation of project progress shall be provided with the progress reports for active construction projects. The photo documentation shall include a minimum of three, dated photos per reporting period such that a complete record of the construction is maintained over time, from "before," showing the situation before the start of construction, to "during" showing work proceeding on the project, and "after" to show the finished project. Photos shall be provided in a digital format as part of the on-line report. A short description of the activity and names of those in the photos shall also be provided.
  - vi. For minor repair and renovation projects or other non-construction projects, pictures should be provided of before and after, or photos that are

representative of the funded activity, to the extent possible. Photos shall be provided in a digital format as part of the on-line report. A short description of the activity and names of those in the photos shall also be provided.

b. **Federal Single Audits** shall be submitted annually, when required. In accordance with OMB Circular A-133, which requires [subpart 200] "Non-Federal entities that expend \$500,000 or more in a year in Federal awards shall have a single or program-specific audit conducted for that year in accordance with the provisions of this part [subpart 205]. The determination of when an award is expended should be based on when the activity related to the award occurs."

Recipients shall also submit single audits to the Federal Clearinghouse as designated by OMB. Information can be found on the following web-site: http://harvester.census.gov/sac/

In addition to reporting quarterly, the Native Village of Selawik shall meet twice annually with the Commission to report lessons learned and project status. These meetings shall include community participation.

## 8. Project/Award Close-Out

The project close-out report shall be completed within 90 days of the end of the Award performance period or within 90 days of the completion of the project, whichever is earlier. Recipients must also draw down any remaining funds for expenditures incurred under this award during this 90-day period.

The project close-out report shall be submitted on-line through the Denali Commission's on-line Project Database System, available at <a href="www.denali.gov">www.denali.gov</a>. The project close out will require the recipient to submit the following information:

- a. Final data for each item listed in paragraph 7(a) "Progress Reports"
- b. Final project expenditures itemized by the following categories: planning & design; materials & equipment; freight; labor; project administration/overhead and other expenses.
- c. Acknowledgement of support: For all construction projects, the Award recipient shall display a sign that acknowledges the Government's support for the project(s) developed under this Award. The Commission will provide an appropriate sign. The Award recipient must request an indoor and/or an outdoor sign from the Commission office. Pickup or delivery of the sign can be arranged at that time.

# 9. Public Policy Laws and Assurances

Award Recipients are required to comply with the public policy laws and assurances on Standard Form SF 424d (construction projects). This form must also be signed by a certifying official of the organization. The attached Federal Highway Administration

Form 47 is also required for reporting on construction phase activities funding under CFR Title 23 regulations. Some of the laws are highlighted below for your reference.

To the maximum extent practicable, considering applicable laws, Funding Recipients shall accomplish the project contemplated by the Award using local Alaska firms and labor.

No portion of this award may be used for lobbying or propaganda purposes as prohibited by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74.

Project level environmental reviews in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) are required for each project undertaken with Denali Commission funds.

# 10. Non-Compliance with Award Conditions

Recipients not in compliance with the terms and conditions of this Financial Assistance Award will be notified by the Denali Commission. The Denali Commission will work with the recipient to identify the steps necessary to bring them back into compliance, and will establish an appropriate time frame for the corrections to be made. If the corrections have not been made by the deadline, the Denali Commission reserves the right to either suspend or unilaterally terminate the Financial Assistance Award for non-performance.

# 11. Program Manager, Financial Manager & Other Contact Information

Denali Commission	Native Village of Selawik
Mr. Mike McKinnon	Mr. Raven Sheldon, Transportation
Transportation Program Manager	Director
510 "L" Street, Suite 410	Project Manager
Anchorage, AK 99501	PO Box 59
Phone: 907-523-9877	Selawik, AK 99770
Fax: 907-271-1415	Phone: 907-484-2006
E-mail: mgmckinnon@gci.net	Fax: 907-484-2226
	Email: sheldonraven@hotmail.com
Ms. Betty Sorensen	Ms. Lenora Foxglove, Tribal
Grants Administrator	Administrator
510 L Street, Suite 410	Stacie Graham
Anchorage, AK 99501	Finance Director
Phone: 907-271-3415	PO Box 59
Fax: 907-271-1415	Selawik, AK 99770
E-mail: <u>bsorensen@denali.gov</u>	Phone: 907-484-2165
	Fax: 907-484-2226
	Email: tribeadmin@kaqligaq.org