

112 Stat 1854

### **Financial Assistance** Award

**DENALI COMMISSION** 510 L Street, Suite 410 Anchorage, Alaska 99501 (907) 271-1414 (phone) (907) 271-1415 (fax) www.denali.gov

Award Number	01495-04			
Award Title	Community Resilience Support			

July 1, 2016

**Performance Period Authority CFDA Number** 

**Recipient Organization & Address** 

Native Village of Shishmaref

PO BOX 72110 Shishmaref, AK 99772-2110

**Denali Commission Finance** Phone: 907-649-3821 **Officer Certification Recipient DUNS # 137258153** 

90.100

TIN # 92-0055867

through February 29, 2020

### **Cost Share Distribution Table**

Accounting Code	New Fu	ınding	Prior Period Funding		Total
Accounting Code	Denali Commission	li Commission Other Contributors		Denali Commission Other Contributors	
95670000	\$112,607.00		\$589,000.00		\$701,607.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
Total	\$112,607.00	\$0.00	\$589,000.00	\$0.00	\$701,607.00

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

Signature of Authorized Official - Denali Commission	Typed Name and Title	Date
Electronically Signed	Mr. Jay Farmwald Director of Programs	01/28/2019

## **AWARD ATTACHMENTS**

Native Village of Shishmaref

01495-04

- 1. Terms and Conditions
- 2. Budget and Funding Summary

# Financial Assistance Award 1495 Between the Denali Commission and Native Village of Shishmaref For Community Resilience Support Amendment 4

All changes to the award conditions are noted below.

- 1. <u>Title</u>: Change title of Award to "Community Resilience Support".
- 2. <u>Scope of Work</u>: Add the additional scope listed below.
  - *Local Coordinator*: additional funding to extend the Local Coordinator position for 14 months through February 2020.
  - *Office Support*: additional funding for apportioned office space and utilities for the local coordinator for 14 months through February 2020.
- 3. <u>Performance Period</u>: The performance period for the award is extended to 29 February 2020.
- 4. <u>Deliverables</u>:
  - Maintain full time Local Coordinator through February 2020.
  - Provide office space, internet, and telephone service for the local coordinator.
- 5. <u>Budget</u>: The Commission is making an additional \$112,607 available for this scope of work, for a total combined award of \$701,607. Updated budget and funding information is summarized on page 2.

There are no other changes to the original Financial Assistance Award.

# Award 1495 Amendment 4 Budget and Funding Summary

### **26 December 2018**

	BUDGET						
Line	Item/Activity	Provided By	Through Amend. #3	Amend. # 4 (This Action)	Total	<b>Notes</b> (Pertaining to Amendment 4 Column)	
1	Local Wages						
2	Relocation Coordinator	NVS	\$139,204	\$96,000	\$235,204	14 months @ \$35/hour wages + 13% (taxes and benefits) through 29-Feb-2020 <sup>4</sup>	
3	Office Support						
4	Office Rent	NVS	\$6,300	\$4,200	\$10,500	14 months @ \$300/month through 29-Feb-2020	
5	Telephone and Internet Service	NVS	\$2,910	\$2,170	\$5,080	14 months @ \$155/month through 29-Feb-2020	
6	Computer Allowance	NVS	\$1,500		\$1,500		
7	Travel						
8	Allowance <sup>1</sup>	NVS	\$20,280		\$20,280	Sufficient balance remaining for this line item	
9	RFP for IDIQ Design Contract						
10	Travel and Expenses for A/E Firm Selection <sup>1</sup>	NVS	\$12,500		\$12,500	This effort has been completed	
11	IDIQ Task Orders						
12	Grave Protection Planning and Design	Contractor	\$16,250		\$16,250		
13	Evacuation Center Upgrades Planning & Design	Contractor	\$69,700		\$69,700		
14	Subtotal Planning and Design		\$85,950		\$85,950		
15	Construction (Grave Protection)						
16	Local Force Account Management	NVS	\$9,000		\$9,000		
17	Local Labor	NVS	\$45,000		\$45,000		
18	Heavy Equipment Rental	NVS	\$12,000		\$12,000		
19	Subtotal Grave Protection Construction		\$66,000		\$66,000		
20	Other Future Design/Construction Services						
21	Allowance	TBD	\$228,187		\$228,187		
22	Indirect <sup>2,3</sup>						
23	Indirect Costs	NVS	\$26,169	\$10,237	\$36,406	10% applied to lines 2, 4 and 5 for Amendment #4 budget amounts	
24							
25		TOTAL	\$589,000	\$112,607	\$701,607		

	FUNDING					
line	Source	Reference	Amount			
26	Denali Commission FAA 1495	31-Aug-2016	\$20,000			
27	Denali Commission FAA 1495 Amendment 1	27-Sep-2016	\$69,000			
28	Denali Commission FAA 14951Amendment 2	10-Oct-2017	\$408,000			
29	Denali Commission FAA 1495 Amendment 3	18-Apr-2018	\$92,000			
30	Denali Commission FAA 1495 Amendment 4	This Action	\$112,607			
31	31 TOTAL AWARD		\$701,607			

### NOTES:

- 1. Includes round-trip airfare from Shishmaref to Nome, Nome to Anchorage, lodging, and per diem
- 2. Shishmaref Tribal Council does not have a negotiated indirect cost rate; use the 10% de-minimus rate in 2 CFR 200.414
- 3. The 10% indirect rate will be applied to eligible reimburseable direct costs submitted by NVS to the Denali Commission pursuant to this FAA
- 4. Hourly rate basis for this line item revised to be consistent with similar awards to other communities