

## **Financial Assistance** Award

**DENALI COMMISSION** 510 L Street, Suite 410 Anchorage, Alaska 99501 (907) 271-1414 (phone) (907) 271-1415 (fax) www.denali.gov

	Award Number	01512-02			
	Award Title	Shaktoolik, Alaska, Community Bulk Fuel Facility Design			
	<b>Performance Period</b>	November 15, 2016 through March 31, 2019			

**Authority** 112 Stat 1854 **CFDA Number** 90.100

**Recipient Organization & Address** 

ALASKA VILLAGE ELECTRIC COOP INC

4831 Eagle St

Anchorage, AK 99503-7431

Phone: 907-565-5358

**Recipient DUNS #** 044597615

TIN # 920035763

November 15, 2016 through March 31, 2019

#### **Cost Share Distribution Table**

**Denali Commission Finance** 

**Officer Certification** 

Accounting Code	New Funding		Prior Period Funding		Total
	Denali Commission	Other Contributors	Denali Commission	Other Contributors	Total
95670000	\$0.00		\$421,000.00		\$421,000.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
Total	\$0.00	\$0.00	\$421,000.00	\$0.00	\$421,000.00

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

Signature of Authorized Official - Denali Commission	Typed Name and Title	Date	
Electronically Signed	Mr. Jay Farmwald	01/07/2019	
Lieutionically digited	Director of Programs		

# **AWARD ATTACHMENTS**

### ALASKA VILLAGE ELECTRIC COOP INC

01512-02

1. Terms and Conditions

# Financial Assistance Award 1512 Between the Denali Commission and Alaska Village Electric Coop Inc (AVEC) For Shaktoolik Community Bulk Fuel Facility Design Amendment 2

All changes to the award conditions are noted below.

1. <u>Performance Period</u>: Revise the performance period end date to 31 March 2019. This action is being taken based on an extension request from AVEC dated 14 November 2018. The request has been made to provide AVEC staff additional time to review 95% design documents provided by engineering consultants.

#### 2. Key Milestones:

• Final Design Submittal and Plats 28 February 2019

There are no other changes to the Financial Assistance Award.