

Financial Assistance Award

DENALI COMMISSION 510 L Street, Suite 410 Anchorage, Alaska 99501 (907) 271-1414 (phone) (907) 271-1415 (fax) www.denali.gov

Award Number	01527-01				
Award Title	Storm Surge Flooding Mitigation				

Authority
112 Stat 1854

CFDA Number 90.100 **Recipient Organization & Address**

ALEUT COMMUNITY OF ST PAUL ISLAND TRIBAL GOVERNME

PO BOX 86

Saint Paul Island, AK 99660-0086

Phone: 907-546-3230

Performance Period

Recipient DUNS # 084606206

TIN # 92-0060403

September 15, 2017 through September 30, 2019

Cost Share Distribution Table

Denali Commission Finance

Officer Certification

Accounting Code	New Funding		Prior Period Funding		Total
Accounting Code	Denali Commission	Other Contributors	Denali Commission	Other Contributors	Totai
95670000	\$0.00		\$200,000.00		\$200,000.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
St. Paul Tribe and City Govt.		\$0.00		\$311,088.00	\$311,088.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
Total	\$0.00	\$0.00	\$200,000.00	\$311,088.00	\$511,088.00

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

Signature of Authorized Official - Denali Commission	Typed Name and Title	Date
Electronically Signed	Mr. Jay Farmwald	01/18/2019
Electronically digried	Director of Programs	

AWARD ATTACHMENTS

ALEUT COMMUNITY OF ST PAUL ISLAND TRIBAL GOVERNMENT

01527-01

1. Terms and Conditions

Financial Assistance Award 1527 Between the Denali Commission and the Tribal Government of St. Paul Island For Storm Surge Flooding Mitigation

Amendment 1

All changes to the award conditions are noted below.

1. <u>Performance Period</u>: Revise the performance period end date to 30 September 2019. This action is being taken based on an extension request from Tribal Government of St. Paul Island dated 21 December 2018. The request has been made in order to provide additional time to complete construction permits which have delayed the scheduled start of construction.

There are no other changes to the original Financial Assistance Award.