

 <div style="text-align: center;"> <b>Financial Assistance Award</b>  <b>DENALI COMMISSION</b>  <b>510 L Street, Suite 410</b>  <b>Anchorage, Alaska 99501</b>  <b>(907) 271-1414 (phone)</b>  <b>(907) 271-1415 (fax)</b>  <b>www.denali.gov</b> </div>		<b>Award Number</b>	01529-01		
		<b>Award Title</b>	Emergency Erosion Protection & Flood Mitigation Planning		
		<b>Performance Period</b>	September 30, 2017 through March 31, 2019		
<b>Authority</b> 112 Stat 1854	<b>CFDA Number</b> 90.100	<b><u>Recipient Organization &amp; Address</u></b> Qanirtuuq, Incorporated PO BOX 69 Quinhagak, AK 99655-0069 <b>Phone:</b> 9075562175 <b>Recipient DUNS #</b> 118948306 <b>TIN #</b> 920046810			
<b>Denali Commission Finance Officer Certification</b>					
<b><u>Cost Share Distribution Table</u></b>					
Accounting Code	New Funding		Prior Period Funding		Total
	Denali Commission	Other Contributors	Denali Commission	Other Contributors	
95670000	\$0.00		\$200,000.00		\$200,000.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
Local Contributions		\$0.00		\$52,272.00	\$52,272.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
<b>Total</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$200,000.00</b>	<b>\$52,272.00</b>	<b>\$252,272.00</b>
This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.					
<b>Signature of Authorized Official - Denali Commission</b>  Electronically Signed			<b>Typed Name and Title</b> Mr. Jay Farmwald Director of Programs		<b>Date</b>  01/09/2019

# AWARD ATTACHMENTS

Qanirtuuq, Incorporated

01529-01

---

1. Terms and Conditions

**Financial Assistance Award 1529  
Between the Denali Commission and Qanirtuuq Inc. for  
Emergency Erosion Protection and Flood Mitigation Planning**

**Amendment 1**

All changes to the award conditions are noted below.

1. Performance Period: Revise the performance period end date to 31 March 2019. This action is being taken based on an extension request from award recipient Qanirtuuq, Incorporated, dated 28 December 2018. The request has been made in order to provide additional time to re-evaluate proposed erosion mitigation measures based on results of a hydrologic and hydraulic river analysis completed December 2018 as part of this award.

There are no other changes to the original Financial Assistance Award.