

 <p>Financial Assistance Award</p> <p>DENALI COMMISSION 510 L Street, Suite 410 Anchorage, Alaska 99501 (907) 271-1414 (phone) (907) 271-1415 (fax) www.denali.gov</p>		Award Number	00302-01		
		Award Title	Knudson Cove Harbor Construction		
		Performance Period	August 1, 2007 through December 31, 2010		
		Recipient Organization & Address			
Authority 112 Stat 1854	CFDA Number 90.100	Ketchikan, City of 334 Front Street Ketchikan, AK 99901 Phone: (907) 225-3111 Recipient DUNS # 076660752 TIN # 926000082			
Denali Commission Finance Officer Certification		Jennifer Price 02/24/2009			
Cost Share Distribution Table					
Accounting Code	New Funding		Prior Period Funding		Total
	Denali Commission	Other Contributors	Denali Commission	Other Contributors	
95670000AL	\$63,000.00		\$350,000.00		\$413,000.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
	\$0.00		\$0.00		\$0.00
AK DOT&PF		\$529,866.00		\$0.00	\$529,866.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
		\$0.00		\$0.00	\$0.00
Total	\$63,000.00	\$529,866.00	\$350,000.00	\$0.00	\$942,866.00
This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.					
See next page					
Signature of Authorized Official - Denali Commission		Typed Name and Title		Date	
Electronically Signed		George Cannelos Federal Co-Chair		02/23/2009	

AWARD NO.: 00302-01	(Continued from previous page)	Page 2 of 2
---------------------	--------------------------------	-------------

REMARKS:

All changes to the award conditions are noted below.

1. Scope of Work

This amendment provides an increase of \$63,000 in FHWA Section 129 funds to the City of Ketchikan for the subject project. The increased funding is the result of escalation in construction costs and delays in transfer of the Knudson Cove Harbor from the Department of Transportation & Public Facilities (DOT&PF) to the City of Ketchikan. The funding increase will allow construction of the transfer float at the base of the access ramp. The purpose of the 8' x 60' float will provide the loading and transfer facility with sport, commercial, and subsistence uses. This increase will complete the scope of work as originally awarded.

2. Award Performance Period

The amended Award performance period is August 1, 2007 through December 31, 2010. This is the period during which Award recipients can incur obligations or costs against this Award.

There are no other changes to the original Financial Assistance Award, as amended.