




Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

907.271.1414 tel
907.271.1415 fax
888.480.4321 toll free
www.denali.gov

Denali Training Fund Quarterly Progress Report

Funds for this project are provided by the USDOL and the Denali Commission and managed, in partnership, by the Alaska Department of Labor and Workforce Development.

Name of Organization: Southeast Alaska Regional Health Consortium	
Name of Project: Janitorial Service Training	
Reporting Period: 07/24/08 – 09/30/08	
Contact Person: Jim Ginnaty	
Contact Number: (907) 966-8747	Email Address: jimg@searhc.org
Expenditures to date:	
Certification: I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.	
Signed by: 	Dated: 10/12/08

1. In a few sentences, please describe the scope of your project: *To train 50 participants from 8 Southeast communities in the comprehensive cleaning system Operating System 1 (OS1). The (OS1) training is based on standardized janitorial service procedures and tools. This system is used by military bases, universities, laboratories and corporations.*

2. Project Activities for this Reporting Period: *Mt. Edgecumbe Hospital Environmental Services Manager, and Juneau Facilities Manager traveled to Anaheim, CA, to attend "ManageMen's Train the Trainer – (OS1) Coach Course and they each received Certificates of Completion.*

Describe the grant activities that happened during this report period. Include planning, advertisement and/or training performance that occurred this quarter? List any accomplishments achieved. (Attach advertisements if applicable)

3. Scheduled Project Activities/Important Dates for next quarter:

Describe your planned activities and training for next few months. Please include important dates like graduation, site visits, travel, job fairs, etc. *Mt. Edgecumbe Hospital Environmental Services Manager and Juneau Facilities Manager will attend Janitor University in Salt Lake City, UT. (OS1) Boot Camps will held in Sitka and Kake.*

Currently SEARHC has 14 individuals from seven communities in Southeast in our Janitorial training program.

Two individuals were trained within the scope of this grant.

(Please complete form below.)

[illegible]

Please copy and use another sheet if you need more spaces.

6. Please identify any problems or changes in your training project that will affect the budget, scope or timeline of the project. *The cost of travel, supplies and freight has increased substantially since our initial proposal.*

Is your training on schedule? What are the reasons for any difficulties or delays? Are you over budget/under budget? Have you had to change the initial scope? *Our training project is on schedule. Currently our travel is over budget. At this time we will not request a change in the initial scope of the grant and will pursue lower airfares by purchasing tickets further in advance.*

Please provide an explanation to this change and your resolution to the variance.

7. How are you or will you be evaluating the individuals being trained to ensure competency, skill level and understanding? (Testing, assessment, etc) *SEARHC will expect the individuals who attended the Train the Trainer – (OSI) Coach Course to achieve an 80% score for training on a ManageMen (OSI) third party progress audit.*

8. Please identify areas that we can assist you in the future. *Nothing at this time.*