



Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

907.271.1414 tel
907.271.1415 fax
888.480.4321 toll free
www.denali.gov

Denali Training Fund Quarterly Progress Report

Funds for this project are provided by the USDOL and the Denali Commission and managed, in partnership, by the Alaska Department of Labor and Workforce Development.

10/27/09
@

366-DD

Name of Organization: Rural Community Action Program	9-220
Name of Project: Weatherization Training	
Reporting Period: July 1 to September 30, 2009	
Contact Person: Ralph S. Lee, Weatherization Director	
Contact Number: 907-865-7274	Email Address: rlee@ruralcalp.com
Expenditures to date: December 31, 2009	
Certification: I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.	
Signed by: <i>David Henderson for</i> <i>David Henderson</i> Dated 10/15/09	

1. In a few sentences, please describe the scope of your project:
Getting people trained as Weatherization Technician I: Intro to Weatherization.

2. Project Activities for this Reporting Period:

Describe the grant activities that happened during this report period. Include planning, advertisement and/or training performance that occurred this quarter? List any accomplishments achieved. (Attach advertisements if applicable)

Trainings were held in Kipnuk.

3. Scheduled Project Activities/Important Dates for next quarter:

Describe your planned activities and training for next few months. Please include important dates like graduation, site visits, travel, job fairs, etc.

We have no trainings planned for the rest of the year.

4. a. How many are in your training program during this reporting period?
31 people
- b. How many people have been trained and/or certified to date from this grant?
31 people
- (Please complete form below.)

5. Please list complete the list by putting the community to which each individual trained is from, the type of training and certification, the graduation date and who will employ them upon completion of training.

Community where trainee lives	Type of Training/ Service	Type of Certification to be earned/earned	Dates of training	Graduation Date	Employment commitment after training is complete
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority
Kipnuk	WX Tech I	WX Tech I	8/3/09 - 8/7/09		Rural CAP or Housing Authority

We have
@50 MIS
Forms

Please copy and use another sheet if you need more spaces.

6. Please identify any problems or changes in your training project that will affect the budget, scope or timeline of the project. Is your training on schedule? What are the reasons for any difficulties or delays? Are you over budget/under budget? Have you had to change the initial scope? Training supplies, tools and materials normally available in regional centers need to be flown into remote communities. Recurrent in small communities brings varying skill levels together in one classroom and job site.

Please provide an explanation to this change and your resolution to the variance.

7. How are you or will you be evaluating the individuals being trained to ensure competency, skill level and understanding? (Testing, assessment, etc)
Tested nightly and at the end of week.

8. Please identify areas that we can assist you in the future.

Alaska Works Partnership, Inc. has provided us with 3 photos of people during training.
Alaska Works Partnership, Inc. has the photo release information in their files.





