



Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

907.271.1414 *tel*
907.271.1415 *fax*
888.480.4321 *toll free*
www.denali.gov

DENALI TRAINING FUND QUARTERLY PROGRESS REPORT

FUNDS FOR THIS PROJECT ARE PROVIDED BY THE USDOL AND THE DENALI COMMISSION
AND MANAGED,
IN PARTNERSHIP, BY THE ALASKA DEPARTMENT OF LABOR AND WORKFORCE
DEVELOPMENT.

NAME OF ORGANIZATION: ALAKSA WORKS PARTNERSHIP INC.

**NAME OF PROJECT: 9-303 DENALI TRAINING YOUTH PROGRAM:
CONSTRUCTION AND WELDER HELPER**

REPORTING PERIOD: OCTOBER 1, 2009 – DECEMBER 31, 2009

CONTACT PERSON: MIKE ANDREWS

**CONTACT NUMBER: 569-4716 EMAIL ADDRESS:
MIKE.ANDREW@ALASKAWORKS.ORG**

EXPENDITURES TO DATE: \$51,087.08

**CERTIFICATION: I CERTIFY THAT THE INFORMATION IN THIS REPORT IS
CURRENT, CORRECT AND TRUE AND IN ACCORDANCE WITH THE TERMS AND
CONDITIONS OF THE AGREEMENT.**

SIGNED BY: *Mike Andrews* **DATED JANUARY 15, 2010**

1. IN A FEW SENTENCES, PLEASE DESCRIBE THE SCOPE OF YOUR PROJECT:

AWP will provide five (5) construction-training academies for forty-two (42) rural youth aged 18-24 for basic employment as welder helpers in entry level jobs associated with pipeline construction. These training events will serve four (4) regions of rural Alaska; Delta, St. Mary's, Western and Southwestern Alaska. The scope of this grant was expanded to include general construction and residential weatherization. The regions of service have expanded to include Kodiak Island youth.

2. PROJECT ACTIVITIES FOR THIS REPORTING PERIOD:

**DESCRIBE THE GRANT ACTIVITIES THAT HAPPENED DURING THIS REPORT PERIOD.
INCLUDE PLANNING, ADVERTISEMENT AND/OR TRAINING PERFORMANCE THAT OCCURRED
THIS QUARTER? LIST ANY ACCOMPLISHMENTS ACHIEVED. (ATTACH ADVERTISEMENTS IF
APPLICABLE)**

AWP staff are engaged in planning and coordination of the final training event that will take place in June of 2010 in Kodiak. The youth training will be basic carpentry skills and weatherization technician Level 1. AWP Staff have been and continue to coordinate with Rural area employers gauging employment needs so that future training events may have the greatest impact.

3. SCHEDULED PROJECT ACTIVITIES/IMPORTANT DATES FOR NEXT QUARTER: DESCRIBE YOUR PLANNED ACTIVITIES AND TRAINING FOR NEXT FEW MONTHS. PLEASE INCLUDE IMPORTANT DATES LIKE GRADUATION, SITE VISITS, TRAVEL, JOB FAIRS, ETC.

The intended training for SERRC, "Youth Construction" for Northern Southeast Alaska youth, which was in planning for delivery in March 2010 was cancelled due to issues beyond the control of AWP. In that training's place, a new event is scheduled that will support participants from the Kodiak Island Region. The Kodiak training involves partnerships with the Alaska University system in Kodiak for facilities, Sun'aq Tribe of Kodiak for recruitment and area support, and the Kodiak Island Borough Housing Authority for employment connections. Twelve to fourteen newly graduated seniors and/or other young adults will receive five days of construction carpentry followed by four additional days of weatherization training. Training will take place in Kodiak between June 1-10, 2010.

4. A. HOW MANY ARE IN YOUR TRAINING PROGRAM DURING THIS REPORTING PERIOD?

NO PARTICIPANTS ARE RECEIVING TRAINING DURING THIS REPORTING PERIOD.

B. HOW MANY PEOPLE HAVE BEEN TRAINED AND/OR CERTIFIED TO DATE FROM THIS GRANT? SIXTY-EIGHT (68) PARTICIPANTS HAVE PARTICIPATED IN ONE OR MORE TRAINING EVENTS SINCE THE START OF THIS GRANT. EACH INDIVIDUAL HAS RECEIVED A CERTIFICATE RELATED TO EMPLOYMENT.

5. PLEASE COMPLETE THE LIST BY PUTTING THE COMMUNITY TO WHICH EACH INDIVIDUAL TRAINED IS FROM, THE TYPE OF TRAINING AND CERTIFICATION, THE GRADUATION DATE AND WHO WILL EMPLOY THEM UPON COMPLETION OF TRAINING.

PLEASE SEE ATTACHED DOCUMENTS LISTING PARTICIPANTS TRAINED IN PREVIOUS QUARTERS.

6. PLEASE IDENTIFY ANY PROBLEMS OR CHANGES IN YOUR TRAINING PROJECT THAT WILL AFFECT THE BUDGET, SCOPE OR TIMELINE OF THE PROJECT. IS YOUR TRAINING ON SCHEDULE? WHAT ARE THE REASONS FOR ANY DIFFICULTIES OR DELAYS? ARE YOU OVER BUDGET/UNDER BUDGET? HAVE YOU HAD TO CHANGE THE INITIAL SCOPE?

This project is moving forward under the ammended scope, budget, and timeline.

PLEASE PROVIDE AN EXPLANATION TO THIS CHANGE AND YOUR RESOLUTION TO THE VARIANCE.

7. HOW ARE YOU OR WILL YOU BE EVALUATING THE INDIVIDUALS BEING TRAINED TO ENSURE COMPETENCY, SKILL LEVEL AND UNDERSTANDING? (TESTING, ASSESSMENT, ETC)

Participants are evaluated at the end of the training for work readiness traits. Students are asked to evaluate each course AWP provides. Instructors are provided with feedback from participants so they can make adjustments to the training as necessary. Also, students receive certificates of completion when they successfully complete a class.

8. PLEASE IDENTIFY AREAS THAT WE CAN ASSIST YOU IN THE FUTURE.

AWP has been and will continue to be in contact with grant administrators as needed.

COMMUNITY WHERE TRAINEE LIVES	TYPE OF TRAINING/SERVICE	TYPE OF CERTIFICATION TO BE EARNED/EARNED	DATES OF TRAINING	GRADUATION DATE	EMPLOYMENT COMMITMENT AFTER TRAINING IS COMPLETE
AKIAK	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS
ANCHORAGE	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS
ANCHORAGE	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS
ANCHORAGE	WELDING	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	AREA EMPLOYERS
ANGOON	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
ANGOON	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
ANGOON	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
ANGOON	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
BETHEL	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	DOT CIVIL CONSTRUCTION EMPLOYERS / APPRENTICE CANDIDATE
DELTA JUNCTION	WELDING	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DELTA AREA EMPLOYERS/ APPRENTICE CANDIDATE
DELTA JUNCTION	WELDING	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DELTA AREA EMPLOYERS/ APPRENTICE CANDIDATE
DELTA JUNCTION	WELDING	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DELTA AREA EMPLOYERS/ APPRENTICE CANDIDATE
DELTA JUNCTION	WELDING	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DELTA AREA EMPLOYERS / APPRENTICE CANDIDATE
DELTA JUNCTION	WELDING	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DELTA AREA EMPLOYERS / APPRENTICE CANDIDATE
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE

	EQUIPMENT				
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
DELTA JUNCTION	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
DILLINGHAM	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
FAIRBANKS	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	DOT CONTRACTORS / APPRENTICE CANDIDATE
GALENA	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
GALENA	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
GALENA	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
GALENA	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
GALENA	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	REGIONAL HOUSING AUTHORITY
HAINES	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS /APPRENTICE CANDIDATE
HAINES	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
HOONAH	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
HOONAH	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
HOOPER BAY	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS /APPRENTICE CANDIDATE
HUSLIA	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
HUSLIA	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
HUSLIA	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
KALTAG	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY

KALTAG	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
KALTAG	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
MARSHALL	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS /APPRENTICE CANDIDATE
METLAKATLA	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS /APPRENTICE CANDIDATE
METLAKATLA	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
NENANA	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS /APPRENTICE CANDIDATE
NOME	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS /APPRENTICE CANDIDATE
PETERSBURG	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	CIVIL CONSTRUCTION EMPLOYERS /APPRENTICE CANDIDATE
SITKA	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
SITKA	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
SITKA	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
SITKA	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
ST. MARY'S	WX TECH I: INTRO TO WEATHERIZATION WORK READINESS	CERTIFICATE OF COMPLETION	05/11/2009	05/15/2009	REGIONAL HOUSING AUTHORITY
KALTAG	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/08/2009	06/12/2009	REGIONAL HOUSING AUTHORITY
ST. PAUL ISLAND	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	REGIONAL HOUSING AUTHORITY
THORNE BAY	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	REGIONAL HOUSING AUTHORITY
TOK	WELDING	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	REGIONAL HOUSING AUTHORITY
TOK	CIVIL CONSTRUCTION HEAVY EQUIPMENT	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	REGIONAL HOUSING AUTHORITY
TOK	OPERATING ENGINEERS ORIENTATION	CERTIFICATE OF COMPLETION	06/08/2009	06/20/2009	REGIONAL HOUSING AUTHORITY
WARD COVE	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	REGIONAL HOUSING AUTHORITY

WARD COVE	WX TECH I: INTRODUCTION TO WEATHERIZATION	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	REGIONAL HOUSING AUTHORITY
WASILLA	OPERATING ENGINEERS ORIENTATION				REGIONAL HOUSING AUTHORITY
TOK	WELDING	CERTIFICATE OF COMPLETION	06/01/2009	06/19/2009	REGIONAL HOUSING AUTHORITY