



## CHANGE ORDER

Date Issued: 7/8/2014

Owner's Representative: Moffatt &amp; Nichol

**Attachments:** Project changes reference the following attachments "Transformer float quote", dated July 2, 2014.

Completion Dates Prior to this Change Order: 12/15/2014 1/15/2015  
substantial, final

Completion Dates with all approved change orders	12/15/2014	1/15/2015
	<i>substantial,</i>	<i>final</i>

**Date** \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_