Date: April 20, 2011

Alaska Native Tribal Health Consortium Division of Environmental Health and Engineering 1901 Bragaw Street, Suite 200 Anchorage, Alaska 99508-3440

Document Distribution

Document Type:

Amendment No. 3 to the Cooperative Project Agreement

Project No.:

AN 03-G72

Project Location:

Goodnews Bay, Alaska

Execution Date:

April 19, 2011

The individuals below were sent a copy of this document:

George Brights, Sr., President, Native Village of Goodnews Bay Betty Sorenson, Denali Commission, Anchorage Nancy Merriman, Denali Commission, Anchorage Daniel H. Williams, DEHE, Anchorage Kurt Sauers, DEHE, Anchorage Jan Nofsinger, DEHE, Anchorage Carolyn Hickey, DEHE, Anchorage Lola Ferguson, DEHE, Anchorage Giulia Oliverio, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson 1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 3 to the Cooperative Project Agreement

A Health Facility Improvement Project Between: The Alaska Native Tribal Health Consortium and The Native Village of Goodnews Bay, Alaska Project No. AN 03-G72 April 2011

AMENDMENT NO. 3 TO THE

COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT THE NATIVE VILLAGE OF GOODNEWS BAY, ALASKA

PROJECT NO. AN 03-G72

To update the record of this project, the ANTHC identifies revised terms and conditions in this amendment.

PREPARED BY:

Date

Kurt Sauers, P.E.

Senior Engineering Project Manager

DEHE, ANTHO

RECOMMENDED BY:

Date

Matthew Dixon, P.E.

Vice President of Operations

DEHE, ANTHC

AMENDMENT NO. 3 TO THE

COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT THE NATIVE VILLAGE OF GOODNEWS BAY, ALASKA

PROJECT NO. AN 03-G72

	TABLE OF CONTENTS						
A.	INTF	RODUCTION	1				
В.	REC	OMMENDED CHANGES	2				
	B 1. B 2.	Changes in Funding	2 2				
ΑΊ	TACI	HMENTS					
Т		and Devices Manager					

Environmental Review Memorandum

AMENDMENT NO. 3 TO THE

COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT THE NATIVE VILLAGE OF GOODNEWS BAY, ALASKA

PROJECT NO. AN 03-G72

DATE OF AMENDMENT: April 2011

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Native Village of Goodnews Bay = Village
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Cooperative Project Agreement = CPA

Denali Commission = Commission

On October 27, 2003, the ANTHC and the Goodnews Bay Water & Sewer Utility Board executed a Cooperative Project Agreement (CPA) authorized by the Denali Commission to repair and renovate the existing combination washeteria/water treatment plant (WTP) in the City of Goodnews Bay, Alaska. The scope of work included design, construction planning, site preparation, materials and equipment, renovation, and labor.

This project was funded with \$105,000, via Denali Commission Financial Assistance Award No. 0093-DC-2003-I8, dated June 2003.

The project has previously been amended as follows:

On April 12, 2007, ANTHC and the Native Village of Goodnews Bay executed Amendment No. 1 to the CPA to add \$125,000 to cover the costs of deficiencies in the building and washeteria system and \$25,000 to cover the consequent increase in ANTHC support services charges. The additional funds were provided via Denali Commission Financial Assistance Award No. 272-07, dated January 2007.

The original Agreement was between ANTHC and the Goodnews Bay Water & Sewer Utility Board. Amendment No. 1 changed the parties involved to ANTHC and the Native Village of Goodnews Bay. Consequently, the Native Village of Goodnews Bay assumed ownership and responsibility for operating and maintaining equipment and facilities provided by the project.

In Amendment No. 2 to the CPA to financially close Award 0093-DC-2003-I8, the commission deobligated the project balance of \$50,465.66 and replaced it with funding from Denali Commission Financial Assistance Sub-Award No. 272-07, Amendment No. 1, dated May 2007, which also provided \$383.34 of supplemental funds.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following tables:

PROJECT NO. AN C Contributor	3-G72 CPA Fiscal Year	Description	Amount
Commission TOTAL PROJECT F	<u>Federal 2003</u> UNDING	0093-DC-2003-I8	\$\frac{105,000.00}{105,000.00}
PROJECT NO. AN 0	3-G72 AMENDMENT N	IO. 1	
Contributor	Fiscal Year	Description	Amount
Commission Commission TOTAL PROJECT F	Federal 2003 Federal 2007 UNDING	0093-DC-2003-I8 272-07	\$\frac{105,000.00}{150,000.00}\$ \$\frac{255,000.00}{150,000.00}\$
PROJECT NO. AN 0	3-G72 AMENDMENT N	O. 2	
Contributor	Fiscal Year	Description	Amount
Commission Commission Commission TOTAL PROJECT F	Federal 2003 Federal 2007 Federal 2007 UNDING	0093-DC-2003-I8 272-07 272-07, A1	\$\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \

The project was completed under budget. This amendment deobligates the remaining \$8,183.56 from the Commission's contribution.

PROJECT NO. AN 03-G72 AMENDMENT NO. 3 Contributor Fiscal Year Des

Continuio	riscai i ear	Description	Amount
Commission	Federal 2003	0093-DC-2003-I8	\$ 54,534.34
Commission	Federal 2007	272-07	141,816.44
Commission	Federal 2007	272-07, A1	50,849.00
TOTAL PROJECT	Γ FUNDING		\$ <u>247,199.78</u>

B 2. Cost Estimate Table

The previous amendment provided funding as shown in the following cost estimate table:

Job	I Scope of Work I		Qty Units	Unit Cost	Total Cost	Funding Sources		
Туре		ş				Denali FY03	Denali FY07	Denali FY07
C-WA	Renovate washeteria/WTP	1	LS	225,383.34	\$225,383.34	\$49,534.34	\$125,000.00	\$50,849.00
Goodnews Bay Award				s Bay Award	\$225,383.34	\$49,534.34	\$125,000.00	\$50,849.00
M-PP	Professiona	erat	ions Charges	\$5,000.00	\$5,000.00			
М-СВ	ANTHC Supp	Serv	ices Charges	\$25,000.00		\$25,000.00		
	Total Award				\$255,383.34	\$54,534.34	\$150,000.00	\$50,849.00

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty Units	Unit	Total	Funding Sources			
			Unit	Cost	Cost	Denali FY03	Denali FY07	Denali FY07
	Renovate washeteria/WTP	1	LS	225,383.34	\$225,383.34	\$49,534.34	\$121,958.64	\$50,849.00
Goodnews Bay Award				s Bay Award	\$225,383.34	\$49,534.34	\$121,958.64	\$50,849.00
M-PP	M-PP Professional Operations Charges					\$5,000.00	•	
M-CB	ANTHC Supp	Serv	ices Charges	\$19,857.80	K	\$19,857.80		
	Total Award					\$54,534.34	\$141,816.44	\$50,849.00

Project support services include project-related expenses e.g. salaries and travel.

This document constitutes Amendment No. 3 to the CPA for health facility design and construction at Goodnews Bay, Alaska. All other sections of the original CPA and Amendment Nos. 1-2 remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM Division of Environmental Health & Engineering 1901 Bragaw Street, Suite 200 Anchorage, Alaska 99508

MEMORANDUM

DATE:

July 16, 2010

cv

FROM:

Chris Vaught, Environmental Coordinator Supervisor

SUBJECT:

Washeteria/WTP Improvements – Goodnews Bay, Alaska

Environmental Consideration

Amendment #3 to CPA, Project No. AN 03-G72

TO:

IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 03-G72 was to repair and renovate an existing combination washeteria/water treatment plant in the City of Goodnews Bay, Alaska.

The Denali Commission issued a categorical exclusion (CATEX) memo for Project No. AN 03-G72 from further environmental review on March 21, 2007. This amendment changes the amounts in the final funding and cost tables, and the environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.