

Date: September 29, 2009

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## **Document Distribution**

Document Type: **Amendment No. 2 to the Cooperative Project Agreement**  
Project No.: **AN 05-GF6**  
Project Location: **Kasigluk, Alaska**  
Execution Date: **September 9, 2009**

---

The individuals below were sent a copy of this document:

**Gene Peltola, President/CEO, YKHC**  
**Environmental Health Director, YKHC**  
**Betty Sorenson, Denali Commission, Anchorage**  
**Nancy Merriman, Denali Commission, Anchorage**  
**Paul Morrison, DEHE, Anchorage**  
**David Scherer, DEHE, Anchorage**  
**Jan Nofsinger, DEHE, Anchorage**  
**Mary Small, DEHE, Anchorage**  
**Giulia Oliverio, DEHE, Anchorage**

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

**Christina Anderson**  
**1-800-560-8637, extension 4061**

LR: 09/19/07



Division of Environmental Health and Engineering

## **Amendment No. 2 to the Cooperative Project Agreement**

A Health Facilities Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Yukon-Kuskokwim Health Corporation in  
Kasigluk, Alaska  
Project No. AN 05-GF6  
August 2009

**AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF KASIGLUK, ALASKA**

**PROJECT NO. AN 05-GF6**


---

To provide for this project, the ANTHC and the Yukon-Kuskokwim Health Corporation mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

8/31/2009

Date



David Scherer, P.E.  
Project Manager  
DEHE, ANTHC

RECOMMENDED BY:


8/31/09  
Date



Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

APPROVED BY:

9/9/9  
Date



Gene Peltola  
President/CEO  
YKHC

**AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF KASIGLUK, ALASKA  
  
PROJECT NO. AN 05-GF6**

---

**TABLE OF CONTENTS**

A. INTRODUCTION..... 1

B. RECOMMENDED CHANGES ..... 1

    B 1. Changes in Funding ..... 2

    B 2. Revised Cost Estimate Table ..... 2

**AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF KASIGLUK, ALASKA  
  
PROJECT NO. AN 05-GF6**

---

DATE OF AMENDMENT:  
August 2009

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation	=	YKHC
Alaska Native Tribal Health Consortium	=	ANTHC
Denali Commission	=	Commission

On January 3, 2006, ANTHC and YKHC executed a Cooperative Project Agreement (CPA) for the provision of the design studies and construction planning for a new health clinic in Kasigluk, Alaska.

This project is funded by the Commission, via Financial Assistance Award Project No. 185-05, Addendum A, dated September 2005.

This document has been previously amended as follows:

Amendment 1 to the CPA added additional funds to complete the planning and design for this project.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown as follows:

AN 05-GF6 CPA

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2005</u>	<u>NA</u>	<u>\$ 50,000</u>
TOTAL PROJECT FUNDING			<u>\$ 50,000</u>

AN 05-GF6 Amendment 1

<u>Commission</u>	<u>(Federal) 2005</u>	<u>NA</u>	<u>\$ 50,000</u>
<u>Commission</u>	<u>(Federal) 2008</u>	<u>NA</u>	<u>\$ 11,080</u>
TOTAL PROJECT FUNDING			<u>\$ 61,080</u>

The project was completed under budget. This amendment de-obligates the remaining \$7,196.68 from the Denali Commission's FY08 contribution.

Revised project funding:

<u>Commission</u>	<u>(Federal) 2005</u>	<u>NA</u>	<u>\$ 50,000.00</u>
<u>Commission</u>	<u>(Federal) 2008</u>	<u>NA</u>	<u>\$ 3,883.32</u>
TOTAL PROJECT FUNDING			<u>\$ 53,883.32</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali FY05	Denali FY08
M-DS	Design health clinic	1	LS	\$53,883.32	\$53,883.32	\$50,000.00	\$3,883.32
Total Award					\$53,883.32	\$50,000.00	\$3,883.32

This document constitutes Amendment No. 2 to the CPA to design a health clinic in the Village of Kasigluk, Alaska. All other sections of the original CPA and previous documents remain in effect as agreed upon and executed.