

Project Authorization Amendment

Date August 3, 2012



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

Program Manager

Nancy Merriman

Project Number

PA 397-E-03 AN07-GJ4

Project Title

Tyonek Clinic Design

Performance Period

August 1, 2008 through
December 31, 2012

Federal Co-Chair

Joel Neimeyer

Commission Amount

\$180,358.90

Match Source(s)

n/a

Match Amount

\$0.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Last Amended Project Budget (PA 00397-E-01):\$182,411.00

Amended Project Budget on PA 00397-E-02: (\$2,052.10) - this reduction did not contemplate the ANTHC credits

Amended Project Budget Action per this PA Amendment (00397-E-03): (\$1,504.10) - this is a CORRECTION of PA 00397-E-02

New Project Budget: \$180,358.90

CORRECTION TO PROJECT CLOSEOUT AND DE-OBLIGATION OF FUNDING

This amended Project Authorization recognizes the completion of this project scope. It serves to programmatically and financially close out this project. The project was completed under budget, and funding in the amount of \$1,504.10 is hereby reduced on this project budget and de-obligated. The de-obligated amount is lower than in the previous PA Amendment due to credits (\$548.10) being posted to the project account at ANTHC. The de-obligated amount shall be returned to the award and may be obligated at the Commission's direction on another project within the same scope of this award.