


**NORTH SLOPE BOROUGH**  
DEPARTMENT OF CAPITAL IMPROVEMENT PROGRAM MANAGEMENT  
P.O. Box 350  
Barrow, Alaska 99723



Phone: 907-852-2611 or  
907-852-0250  
Fax: 907-852-0251 or  
907-852-0257

October 17, 2000

Sam Kito, III  
Denali Commission  
510 L Street, Suite 410  
Anchorage, Alaska 99501

RE: Point Hope Interior Plumbing Upgrades - Project No. 0007-DC1999-15  
STATUS REPORT #3

Dear Mr. Kito:

This status report will cover the period from July 1, 2000 thru September 30, 2000. Work has begun, however there will be no expenditures to claim at this time. According to the grant agreement, utilization of local labor, and small, minority owned and disadvantaged businesses has been encouraged. A spreadsheet showing statistics for local hire and local revenues is attached for your use.

*Is the project on schedule?*

The project is on schedule -

- Advertise for bids: May 2000
- Contract award: August 2000
- Upgrades completed by: June 2001 - Though this is the originally estimated completion date, it is expected that the 10 homes involving the Denali Commission grant will be substantially complete by late fall 2000.

*Is the project on budget?*

There will be no expenditures to report against this grant for this period.

If you should require any additional information, please contact either Richard Reich (907) 561-6605 or myself at (907) 852-0250, extension 239.

Sincerely,

*Marilyn Venable*  
Marilyn Venable, Grants Administrator

cc: Richard Reich, Project Manager  
Files

North Slope Borough, Village Water & Sewer Project  
 Point Hope Service Connections 2000

**Local Hire Statistics**

	Total Employees	Local Employees	Week Ending Earnings					Subtotal
			8/20/00	8/27/00	9/3/00	9/10/00	9/17/00	
Prime Contractor	15	11	\$2,398.78	\$3,818.94	\$13,692.45	\$20,035.49	\$17,864.13	\$57,809.79
Subcontractor	5	3	\$0.00	\$1,576.00	\$4,043.84	\$4,069.78	\$7,125.04	\$16,814.66
<b>Subtotal</b>	<b>20</b>	<b>14</b>	<b>\$2,398.78</b>	<b>\$5,394.94</b>	<b>\$17,736.29</b>	<b>\$24,105.27</b>	<b>\$24,989.17</b>	<b>\$74,624.45</b>

Local Hire = 70.0%

**Additional Local Revenues**

House Rental(s)	\$3,000.00	\$3,800.00	\$6,800.00
Truck Rental	\$825.00	\$825.00	\$1,650.00
<b>Subtotal</b>	<b>\$3,000.00</b>	<b>\$825.00</b>	<b>\$3,800.00</b>

Total Contract Amount	\$1,462,270.00									
Denali Commission Grant	\$122,000.00	8.3%	→	<table border="1"> <thead> <tr> <th>Labor</th> <th>Other</th> <th>Total</th> </tr> </thead> <tbody> <tr> <td>\$6,226</td> <td>\$705</td> <td>\$6,931</td> </tr> </tbody> </table>	Labor	Other	Total	\$6,226	\$705	\$6,931
Labor	Other	Total								
\$6,226	\$705	\$6,931								
Total # of Homes in Contract	69									