

Date: June 3, 2009

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Administrative Amendment No. 2 to the Cooperative Project Agreement  
Project No.: AN 07-GJ2  
Project Location: Pitka's Point, Alaska  
Execution Date: May 27, 2009

---

The individuals below were sent a copy of this document:

Ruth Riley, President, Pitka's Point Village Council  
Betty Sorenson, Denali Commission, Anchorage  
Nancy Merriman, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
Rebecca Pollis, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 2 to the Cooperative Project Agreement**

A Sanitation Facilities Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Village of Pitka's Point, Alaska  
Project No. AN 07-GJ2  
May 2009

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
SANITATION FACILITIES IMPROVEMENTS  
VILLAGE OF PITKA'S POINT, ALASKA**


**PROJECT NO. AN 07-GJ2**

---

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

5/27/09  
Date

  
Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
SANITATION FACILITIES IMPROVEMENTS  
VILLAGE OF PITKA’S POINT, ALASKA**

**PROJECT NO. AN 07-GJ2**

---

TABLE OF CONTENTS

A. INTRODUCTION..... 1

B. RECOMMENDED CHANGES ..... 1

    B 1. Changes in Funding ..... 1

    B 2. Revised Cost Estimate Table ..... 2

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
SANITATION FACILITIES IMPROVEMENTS  
VILLAGE OF PITKA'S POINT, ALASKA**

**PROJECT NO. AN 07-GJ2**

---

DATE OF AMENDMENT:  
May 2009

**A. INTRODUCTION**

Throughout this Administrative Amendment these entities are referred to as follows:

Village of Pitka's Point	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
State of Alaska Village Safe Water Program	=	VSW

On June 11, 2008, the ANTHC and the Village executed a Cooperative Project Agreement (CPA) for the provision of access roads to sanitation facilities.

The project has been previously amended as follows:

Administrative Amendment No. 1 to the CPA corrected a cost estimate table error.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary.

**B 1. Changes in Funding**

The previous project documents provided funding as shown in the following tables:

PROJECT NO. AN 07-GJ2/CPA

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$ 456,207</u>
TOTAL PROJECT FUNDING			<u>\$ 456,207</u>

Matching Funds

<u>State of Alaska</u>	<u>State 2007</u>	<u>VSW</u>	<u>\$ 41,538</u>
TOTAL PROJECT FUNDING			<u>\$ 41,538</u>

PROJECT NO. AN 07-GJ2/Administrative Amendment No. 1

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$ 418,462</u>
TOTAL PROJECT FUNDING			<u>\$ 418,462</u>

Matching Funds

<u>State of Alaska</u>	<u>State 2007</u>	<u>VSW</u>	<u>\$ 41,538</u>
TOTAL PROJECT FUNDING			<u>\$ 41,538</u>

The ANTHC will be managing all the funds but the match was not included in the cost estimate table in the previous documents. This document is adding those funds into the project.

REVISED FUNDING TABLE

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$ 418,462</u>
<u>State of Alaska</u>	<u>State 2007</u>	<u>VSW</u>	<u>41,538</u>
TOTAL PROJECT FUNDING			<u>\$ 460,000</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source	
						Denali FY07	VSW
M-IR	Construct roads	1,250	FT	\$317.78	\$397,231	\$355,693	\$41,538
M-CB	Support Services Direct Charges	1	LS	\$62,769	\$62,769	\$62,769	\$0
<b>Total Award</b>					<b>\$460,000</b>	<b>\$418,462</b>	<b>\$41,538</b>

This document constitutes Administrative Amendment No. 2 to the CPA for sanitation facilities construction in Pitka's Point, Alaska. All other sections of the original CPA and previous documents remain in effect as agreed upon and executed.