



State of Alaska
 Department of Labor & Workforce Development
 Division of Business Partnerships
 1016 West 6th Avenue, Suite 205
 Anchorage, Alaska 99501
 907-269-4551 \ 907-269-0068 fax



~~~~~

## Denali Training Fund Program Quarterly Progress Report

Funds for this project are provided by the Denali Commission and the USDOL and managed, in partnership, by the Alaska Department of Labor and Workforce Development.

|                       |                                                                 |
|-----------------------|-----------------------------------------------------------------|
| Name of Organization: | Chaninik Wind Group / 10-205                                    |
| Name of Project:      | Wind Turbine Construction, Maintenance, and Electrical Upgrades |
| Reporting Period:     | 12/31/09-3/31/09                                                |
| Contact Name:         | Kate Sangster                                                   |
| Contact Number:       | (907) 770-6367                                                  |

Certification: I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.

Signed by: *Kate Sangster* Dated 6/1/10

The performance of this grant will be based upon the success achieved in relation to the goals established and approved by the Alaska Department of Labor, and will be reported in the Grantee's quarterly progress reports. Specific goals and objectives for this project are:

There will be 5 separate trainings.

First, Wind Turbine Technician Safety and Technical Course, will be provided onsite in Kongiganak, and be provided by Airstreams, Inc, a renewable energy educational firm.

Second, Training in tower and nacelle construction repair will be conducted onsite in Kongiganak and Tuntutuliak, and will be provided by Airstreams, Inc, a renewable energy firm.

Third, Operator training for Woodward EasYgen and John Deer power management control will be provided onsite in villages.

Fourth, an Electrical Academy at Yuut Elitnaurviat in Bethel prepares students with the basics of electrical work.

Fifth, training on meter base and thermal stove installation and repair, conducted on-site in villages by experienced electricians.

**TARGET POPULATION:** participants

Participants served to date: 0

**GOALS/OBJECTIVES ACCOMPLISHED TO DATE:**  
Please provide the status of each objective. Answer yes or no.

No trainings have yet commenced, due to delays in construction and funding.

|  |  |  |  |
|--|--|--|--|
|  |  |  |  |
|  |  |  |  |
|  |  |  |  |
|  |  |  |  |

**NARRATIVE OF SERVICES:**

Provide a brief narrative of services provided this quarter by applicable Goal/Objective as listed above.

None to date

**ACCOMPLISHMENTS: SUCCESS STORIES:**

Provide a narrative of participant successes resulting from participation in your program. Please include photos.

**PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD:**

Describe the grant activities you expect to complete during the next quarter.

Training for objectives 1, 2, and 3 should commence by early August.

Training for objective 4 will commence in late September, with training for objective 5 following after completion of objectives 1-4.

**ON TIME AND ON BUDGET:**

Are the grant activities progressing as planned? Are you within your budget? If not, what is the cause? What is the solution? How can we help?

Due to delays in funding for construction for the wind projects, all trainings are significantly behind schedule. Due to the additional time to plan trainings, we expect to be able to complete all trainings within our projected budget.

Funding was advanced for the first training. Funding has not yet been drawn down from the account it was deposited to, and will remain in that account until training commences.

**DEMOGRAPHIC DATA:**

List the number of trainees by their home community, the type of training, certification, training date, graduation date, and who will employ them upon completion of training this quarter.

| Number of Trainees | Home Community | Type of Training | Type of Certification | Training Dates | Graduation Date | Commitment for employment after training |
|--------------------|----------------|------------------|-----------------------|----------------|-----------------|------------------------------------------|
|                    |                |                  |                       |                |                 |                                          |
|                    |                |                  |                       |                |                 |                                          |
|                    |                |                  |                       |                |                 |                                          |
|                    |                |                  |                       |                |                 |                                          |
|                    |                |                  |                       |                |                 |                                          |
|                    |                |                  |                       |                |                 |                                          |
|                    |                |                  |                       |                |                 |                                          |
|                    |                |                  |                       |                |                 |                                          |
|                    |                |                  |                       |                |                 |                                          |

**Please note:** The data collected in your Quarterly Progress Report provides vital information that can have a direct impact on future funding for our grant programs. Forwarding your success stories and photos as part of our requests is further evidence of how rural youth training is crucial to building a strong workforce for Alaska. Thank you in advance for your cooperation.