

# Project Authorization Amendment

Date 7 May 2012



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

01024-C-01, 65C-11-284

Project Number

*Kasaan Clinic Construction*

Project Title

*June 1, 2011 through June 30, 2012*

Program Manager *Nancy Merriman*

Performance Period

Federal Co-Chair *Joel Neimeyer*

Commission Amount

*\$342,500.00*

Certifying Official *Jennifer Price*

Match Source(s)

*OVK*

Match Amount

*\$30,000.00*

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization Amendment serves to reduce the budget on this specific project, 01024-C, 65C-11-284 from \$812,737 to \$342,500. A new Project Authorization (PA) is being issued to replace this PA originally issued in August 2011, which directed the Alaska Department of Health and Social Services to issue a sub-award to the Alaska Native Tribal Health Consortium (ANTHC) for the project management and construction management of the Kasaan primary care clinic. Under the original PA, \$342,500 was expended on construction-related and demobilization-related work. In April 2012, the Organized Village of Kasaan (OVK) opted to change the management of this project from ANTHC to independent contractors for project and construction management.