

Project Authorization Amendment

Date August 5, 2013



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

Program Manager Tessa DeLong
Axelsson

Federal Co-Chair Joel Neimeyer

OO for TA 8/13/13

Joel Neimeyer 8/23/13

Project Number

Project Title

Performance Period

Commission Amount

Match Source(s)

Match Amount

PA 1024-O-01 65C-12-290
Coffman Cove Clinic Construction - Scope clarification
6/15/12 thru 9/30/13
\$1,216,052.00
CDBG
\$239,697.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization (PA) amendment provides the Alaska Department of Health and Social Services (DHSS) authority to proceed with the City of Coffman Cove in allowing certain project budget items, and identifies certain conditions. Due to cost savings the Commission approves use of funds for installation of a Ground Source Heat Pump as an allowable project cost up to \$134,410.00.

In addition to allowing the Ground Source Heat Pump, the following requirements are established through this amendment.

Passage by the City of Coffman Cove of a Resolution to include the following terms:

The City of Coffman Cove (City) must provide DHSS and the Commission with a passed resolution indicating it will assume any/all additional costs for the project above granted funding.

The City must assume responsibility (financially) for any items from the clinic construction budget which have been reprogrammed for the energy project.

No cost items may be submitted to DHSS, or may be paid by the City from the funds already drawn down from DHSS beyond September 30, 2013. Such costs will be the full responsibility of the City.