



State of Alaska
Department of Labor & Workforce Development
Division of Business Partnerships
Denali Training Fund Quarterly Report



Administration Report for Performance Period: 07/01/ - 09/30/11

Award Years: 2008 - 2010

Award Number: 1134 / 1072 / 377 / 366 / 1237

Contacts: Julie Frizzell, Program Coordinator I
Roger Foisy, Program Coordinator II
Barbara Robinson, Grants Administrator II

Certification: I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.

Signed by: Roger L. Foisy Date: 10-31-11

1. Describe all project selection activity during this reporting period for the Denali Training Fund (Date(s) of meeting, members present, proposals and outcomes of selection.)

The Denali Training Fund RGA received no eligible applications for review for the August 15, 2011 deadline therefore the deadline was extended to October 7, 2011. Two applications were received for the October 7, 2011 submission deadline. The applications were reviewed on-line using EGrAMS and in person on October 18, 2011 by the grant review committee: Karen Johnson, Denali Commission; Mark Hiratsuka, Cook Inlet Tribal Council, Greta Goto, Projects Manager, Statewide Workforce Programs Office of Academic Affairs, University of Alaska, Julie Frizzell, Program Coordinator, and Barbara Robinson, Grants Administrator, Division of Business Partnerships.

2. List project management accomplishments for this reporting period.

- Three youth grants were extended into FY12 in order to accomplish goals and objectives to close by 9/30/11. The final closing of these grants will conclude all youth grants.
- Negotiated grant agreements with two grantees
- Progress and final report reminders sent to grantees
- Reviewed progress reports for quarter end 9/30/11
- Final reports due no later than October 30, 2011
- Processed financial reports and payments
- Provided feedback and technical assistance to grantees regarding progress and financial issues identified in the reports

- Updated the Denali Commission database with progress reports and associated financial information

3. List all open projects for this award and their status.

Award	En	Project title
1072-L	706147	Kenai Peninsula Project Graduation Closeout complete
1072-M	706111	Division of Juvenile Justice Closed 6/30/11
1072-N	706253	Southeast Regional Resource Center Closed 9/30/11
1072-O	706242	Pribilof School District - Closed 6/30/11
1072-P	716150	Kuspuk School District Closed 6/30/11
1072-Q	706242	Organized Village of Kasaan - Closeout complete, \$624.43 deobligated
1072-R	706253	Alaska Works Construction Academies Closed 6/30/11
1072-S	716187	Avant-Garde Learning Foundation Closed 9/30/11
1072-T	716201	Chugach School District Closed 6/30/11
1072-U	706253	Renewable Energy Alaska Project Closed 9/30/11
366- GG	716136	Alaska Energy Authority Closed 9/30/11
366-II	703232	Chaninik Wind Group Closed 6/30/11
366-LL	706221	Maniilaq Association Closed
366- NN	706250	Wrangell Medical Center Closed 6/30/11
366- OO	716169	Council of Athabascan Tribal Government Closed 6/30/11
366-W	706228	Kawerak, Inc. Closed 6/30/11

01237	76132	AK Vocational Technical Institute Closed 6/30/11
FY12		
	726346	Association of Municipal Clerks
	726349	Center for Employment Education
	726350	Rural CAP
	726323	STG

4. List and describe all project monitoring and / or site visits and the outcomes. Attach pictures if available.

None

5. Please provide an update on the current RGA.

The RGA was reissued and the next deadline for submission is 4:00 p.m. Wednesday, November 30, 2011.

Automated emails were sent to those who signed up to receive grant notifications as well as outreach to several organizations. Additional reminders will be sent before the grant submission deadline.

6. Give a complete update on upcoming or pending amendments.

No pending amendments at this time.